

		2021年 8月																															
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
		日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	
工事 種 別	準備工事		書類作成・提出等																														
	仮設工事		外部養生足場架設・解体																														
	上屋解体工事		上屋躯体解体																														
	土間基礎解体工事																																
外構撤去工事																																	
埋戻・整地工事																																	
遊歩道拡幅工事																																	

※本計画表につきましては予定となっており、状況により変更となる場合がございます。