

		2021年 11月																															
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
		月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火		
工事 種 別	準備工事	書類作成・提出等																															
	仮設工事																																
外構撤去工事																																	
埋戻・整地工事																																	

※本計画表につきましては予定となっており、状況により変更となる場合がございます。