
 

 

 

川崎市土木工事共通仕様書 

 

 

 
令和８年４月版 

 

 

 

 

 

 

 

 

川崎市建設緑政局 

 



目  次 

 

1 

 

目  次 

第1編 共通編 ................................................................................................. 1-1 

第1章 総則 ...........................................................................................................1-1 

第1節 総則 ................................................................................................................ 1-1 

1-1-1-1 適用 ·························································· 1-1 

1-1-1-2 用語の定義 ···················································· 1-1 

1-1-1-3 設計図書の照査等 ·············································· 1-6 

1-1-1-4 ウィークリースタンス ·········································· 1-6 

1-1-1-5 施工計画書 ···················································· 1-6 

1-1-1-6 コリンズ（CORINS）への登録 ···································· 1-7 

1-1-1-7 監督員 ························································ 1-8 

1-1-1-8 工事用地等の使用 ·············································· 1-8 

1-1-1-9 工事着手 ······················································ 1-8 

1-1-1-10 工事の下請負 ················································· 1-9 

1-1-1-11 施工体制台帳 ················································· 1-9 

1-1-1-12 受発注者間の情報共有 ········································ 1-10 

1-1-1-13 受注者相互の協力 ············································ 1-10 

1-1-1-14 調査・試験に対する協力 ······································ 1-10 

1-1-1-15 工事の一時中止 ·············································· 1-11 

1-1-1-16 設計図書の変更 ·············································· 1-12 

1-1-1-17 工期変更 ···················································· 1-12 

1-1-1-18 支給材料及び貸与品 ·········································· 1-13 

1-1-1-19 工事現場発生品 ·············································· 1-13 

1-1-1-20 建設副産物 ·················································· 1-14 

1-1-1-21 工事完成図 ·················································· 1-14 

1-1-1-22 工事完成検査 ················································ 1-15 

1-1-1-23 既済部分検査等 ·············································· 1-15 

1-1-1-24 中間検査 ···················································· 1-16 

1-1-1-25 部分使用 ···················································· 1-16 

1-1-1-26 施工管理 ···················································· 1-17 

1-1-1-27 履行報告 ···················································· 1-18 

1-1-1-28 週休二日の対応 ·············································· 1-18 

1-1-1-29 工事関係者に対する措置請求 ·································· 1-19 

1-1-1-30 工事中の安全確保 ············································ 1-19 

1-1-1-31 爆発及び火災の防止 ·········································· 1-21 

1-1-1-32 後片付け ···················································· 1-22 

1-1-1-33 事故報告書 ·················································· 1-22 



目  次 

 

2 

1-1-1-34 環境対策 ···················································· 1-22 

1-1-1-35 文化財の保護 ················································ 1-25 

1-1-1-36 交通安全管理 ················································ 1-25 

1-1-1-37 施設管理 ···················································· 1-28 

1-1-1-38 諸法令の遵守 ················································ 1-28 

1-1-1-39 官公庁等への手続等 ·········································· 1-31 

1-1-1-40 施工時期及び施工時間の変更 ·································· 1-31 

1-1-1-41 工事測量 ···················································· 1-32 

1-1-1-42 不可抗力による損害 ·········································· 1-32 

1-1-1-43 特許権等 ···················································· 1-33 

1-1-1-44 保険の付保及び事故の補償 ···································· 1-33 

1-1-1-45 臨機の措置 ·················································· 1-35 

1-1-1-46 石綿使用の有無 ·············································· 1-35 

第2章 土工 ......................................................................................................... 1-36 

第1節 適用 .............................................................................................................. 1-36 

第2節 適用すべき諸基準 ......................................................................................... 1-36 

第3節 河川土工・海岸土工・砂防土工 .................................................................... 1-36 

1-2-3-1 一般事項 ····················································· 1-36 

1-2-3-2 掘削工 ······················································· 1-39 

1-2-3-3 盛土工 ······················································· 1-39 

1-2-3-4 盛土補強工 ··················································· 1-41 

1-2-3-5 法面整形工 ··················································· 1-43 

1-2-3-6 堤防天端工 ··················································· 1-43 

1-2-3-7 残土処理工 ··················································· 1-43 

第4節 道路土工 ....................................................................................................... 1-44 

1-2-4-1 一般事項 ····················································· 1-44 

1-2-4-2 掘削工 ······················································· 1-46 

1-2-4-3 路体盛土工 ··················································· 1-47 

1-2-4-4 路床盛土工 ··················································· 1-49 

1-2-4-5 法面整形工 ··················································· 1-51 

1-2-4-6 残土処理工 ··················································· 1-51 

第3章 無筋・鉄筋コンクリート .......................................................................... 1-52 

第1節 適用 .............................................................................................................. 1-52 

第2節 適用すべき諸基準 ......................................................................................... 1-52 

第3節 第3節 レディーミクストコンクリート ........................................................ 1-53 

1-3-3-1 一般事項 ····················································· 1-53 

1-3-3-2 工場の選定 ··················································· 1-53 

1-3-3-3 配合 ························································· 1-54 

第4節 コンクリートミキサー船 ............................................................................... 1-56 

1-3-4-1 一般事項 ····················································· 1-56 



目  次 

 

3 

1-3-4-2 コンクリートミキサー船の選定 ································· 1-56 

第5節 現場練りコンクリート .................................................................................. 1-56 

1-3-5-1 一般事項 ····················································· 1-56 

1-3-5-2 材料の貯蔵 ··················································· 1-56 

1-3-5-3 配合 ························································· 1-56 

1-3-5-4 材料の計量及び練混ぜ ········································· 1-56 

第6節 運搬・打設 .................................................................................................... 1-58 

1-3-6-1 一般事項 ····················································· 1-58 

1-3-6-2 準備 ························································· 1-58 

1-3-6-3 運搬 ························································· 1-59 

1-3-6-4 打設 ························································· 1-59 

1-3-6-5 締固め ······················································· 1-61 

1-3-6-6 沈下ひび割れに対する処置 ····································· 1-61 

1-3-6-7 打継目 ······················································· 1-62 

1-3-6-8 表面仕上げ ··················································· 1-63 

1-3-6-9 養生 ························································· 1-63 

第7節 鉄筋工 ........................................................................................................... 1-64 

1-3-7-1 一般事項 ····················································· 1-64 

1-3-7-2 貯蔵 ························································· 1-64 

1-3-7-3 加工 ························································· 1-64 

1-3-7-4 組立て ······················································· 1-65 

1-3-7-5 継手 ························································· 1-66 

1-3-7-6 ガス圧接 ····················································· 1-67 

第8節 型枠・支保 .................................................................................................... 1-68 

1-3-8-1 一般事項 ····················································· 1-68 

1-3-8-2 構造 ························································· 1-68 

1-3-8-3 組立て ······················································· 1-69 

1-3-8-4 取外し ······················································· 1-69 

第9節 暑中コンクリート ......................................................................................... 1-69 

1-3-9-1 一般事項 ····················································· 1-69 

1-3-9-2 施工 ························································· 1-70 

1-3-9-3 養生 ························································· 1-70 

第10節 寒中コンクリート ....................................................................................... 1-71 

1-3-10-1 一般事項 ···················································· 1-71 

1-3-10-2 施工 ························································ 1-71 

1-3-10-3 養生 ························································ 1-72 

第11節 マスコンクリート........................................................................................ 1-72 

1-3-11-1 一般事項 ···················································· 1-72 

1-3-11-2 施工 ························································ 1-73 

第12節 水中コンクリート ....................................................................................... 1-73 



目  次 

 

4 

1-3-12-1 一般事項 ···················································· 1-73 

1-3-12-2 施工 ························································ 1-73 

1-3-12-3 海水の作用を受けるコンクリート ······························ 1-75 

第13節 水中不分離性コンクリート ......................................................................... 1-75 

1-3-13-1 一般事項 ···················································· 1-75 

1-3-13-2 材料の貯蔵 ·················································· 1-75 

1-3-13-3 コンクリートの製造 ·········································· 1-75 

1-3-13-4 運搬打設 ···················································· 1-76 

第14節 プレパックドコンクリート ......................................................................... 1-77 

1-3-14-1 一般事項 ···················································· 1-77 

1-3-14-2 施工機器 ···················································· 1-77 

1-3-14-3 施工 ························································ 1-78 

第15節 袋詰コンクリート ....................................................................................... 1-79 

1-3-15-1 一般事項 ···················································· 1-79 

1-3-15-2 施工 ························································ 1-79 

 

 



目  次 

 

 

5 

 

第2編 材料編 ................................................................................................. 2-1 

第1章 一般事項 ....................................................................................................2-1 

第1節 適用 ................................................................................................................ 2-1 

第2節 工事材料の品質 ............................................................................................... 2-1 

第2章 土木工事材料 .............................................................................................2-4 

第1節 土 .................................................................................................................... 2-4 

2-2-1-1 一般事項 ······················································ 2-4 

第2節 石 .................................................................................................................... 2-4 

2-2-2-1 石材 ·························································· 2-4 

2-2-2-2 割ぐり石 ······················································ 2-4 

2-2-2-3 雑割石 ························································ 2-4 

2-2-2-4 雑石（粗石） ·················································· 2-4 

2-2-2-5 玉石 ·························································· 2-4 

2-2-2-6 ぐり石 ························································ 2-4 

2-2-2-7 その他の砂利、砕石、砂 ········································ 2-4 

第3節 骨材 ................................................................................................................ 2-4 

2-2-3-1 一般事項 ······················································ 2-4 

2-2-3-2 セメントコンクリート用骨材 ···································· 2-6 

2-2-3-3 アスファルト舗装用骨材 ········································ 2-8 

2-2-3-4 アスファルト用再生骨材 ······································· 2-12 

2-2-3-5 フィラー ····················································· 2-14 

2-2-3-6 安定材 ······················································· 2-15 

第4節 木材 .............................................................................................................. 2-18 

2-2-4-1 一般事項 ····················································· 2-18 

第5節 鋼材 .............................................................................................................. 2-18 

2-2-5-1 一般事項 ····················································· 2-18 

2-2-5-2 構造用圧延鋼材 ··············································· 2-18 

2-2-5-3 軽量形鋼 ····················································· 2-18 

2-2-5-4 鋼管 ························································· 2-18 

2-2-5-5 鋳鉄品、鋳鋼品及び鍛鋼品 ····································· 2-19 

2-2-5-6 ボルト用鋼材 ················································· 2-19 

2-2-5-7 溶接材料 ····················································· 2-19 

2-2-5-8 鉄線 ························································· 2-19 

2-2-5-9 ワイヤロープ ················································· 2-19 

2-2-5-10 プレストレストコンクリート用鋼材 ···························· 2-19 

2-2-5-11 鉄網 ························································ 2-20 

2-2-5-12 鋼製ぐい及び鋼矢板 ·········································· 2-20 

2-2-5-13 鋼製支保工 ·················································· 2-20 



目  次 

 

 

6 

2-2-5-14 鉄線じゃかご ················································ 2-20 

2-2-5-15 コルゲートパイプ ············································ 2-20 

2-2-5-16 ガードレール（路側用、分離帯用） ···························· 2-20 

2-2-5-17 ガードケーブル（路側用、分離帯用） ·························· 2-21 

2-2-5-18 ガードパイプ（歩道用、路側用） ······························ 2-21 

2-2-5-19 ボックスビーム（分離帯用） ·································· 2-22 

第6節 セメント及び混和材料 .................................................................................. 2-22 

2-2-6-1 一般事項 ····················································· 2-22 

2-2-6-2 セメント ····················································· 2-23 

2-2-6-3 混和材料 ····················································· 2-25 

2-2-6-4 コンクリート用水 ············································· 2-25 

第7節 セメントコンクリート製品 ........................................................................... 2-25 

2-2-7-1 一般事項 ····················································· 2-25 

2-2-7-2 セメントコンクリート製品 ····································· 2-26 

第8節 瀝青材料 ....................................................................................................... 2-26 

2-2-8-1 一般瀝青材料 ················································· 2-26 

2-2-8-2 その他の瀝青材料 ············································· 2-29 

2-2-8-3 再生用添加剤 ················································· 2-29 

第9節 芝及びそだ .................................................................................................... 2-30 

2-2-9-1 芝（姫高麗芝、高麗芝、野芝、人工植生芝） ····················· 2-30 

2-2-9-2 そだ ························································· 2-31 

第10節 目地材料 ..................................................................................................... 2-31 

2-2-10-1 注入目地材 ·················································· 2-31 

2-2-10-2 目地板 ······················································ 2-31 

第11節 塗料 ............................................................................................................. 2-31 

2-2-11-1 一般事項 ···················································· 2-31 

第12節 道路標識及び区画線 .................................................................................... 2-32 

2-2-12-1 道路標識 ···················································· 2-32 

2-2-12-2 区画線 ······················································ 2-33 

第13節 電気設備（共通） ....................................................................................... 2-33 

2-2-13-1 配線材料 ···················································· 2-33 

2-2-13-2 安全開閉器 ·················································· 2-34 

2-2-13-3 埋設シート ·················································· 2-34 

第14節 道路照明 ...................................................................................................... 2-34 

2-2-14-1 ポール（照明柱、引込柱） ···································· 2-34 

2-2-14-2 ＬＥＤ照明 ·················································· 2-35 

2-2-14-3 自動点滅器 ·················································· 2-35 

2-2-14-4 灯柱番号標 ·················································· 2-35 

2-2-14-5 分電盤 ······················································ 2-36 

2-2-14-6 基礎材 ······················································ 2-36 



目  次 

 

 

7 

2-2-14-7 アンカーボルト ·············································· 2-36 

2-2-14-8 接地材 ······················································ 2-36 

第15節 その他 ......................................................................................................... 2-37 

2-2-15-1 エポキシ系樹脂接着剤 ········································ 2-37 

2-2-15-2 合成樹脂製品 ················································ 2-37 

 

 



目  次 

8 

 

第3編 土木工事共通編 ................................................................................... 3-1 

第1節 総則 ................................................................................................................ 3-1 

3-1-1-1 工程表 ························································ 3-1 

3-1-1-2 委託監督員 ···················································· 3-1 

3-1-1-3 監督員による確認及び立会等 ···································· 3-1 

3-1-1-4 数量の算出 ···················································· 3-5 

3-1-1-5 品質証明 ······················································ 3-5 

3-1-1-6 工事完成図書の納品 ············································ 3-5 

3-1-1-7 提出書類 ······················································ 3-6 

3-1-1-8 創意工夫 ······················································ 3-6 

第1節 適用 ................................................................................................................ 3-7 

第2節 適用すべき諸基準 ........................................................................................... 3-7 

第3節 共通的工種 ...................................................................................................... 3-8 

3-2-3-1 一般事項 ······················································ 3-8 

3-2-3-2 材料 ·························································· 3-9 

3-2-3-3 作業土工（床掘り・埋戻し） ··································· 3-11 

3-2-3-4 矢板工 ······················································· 3-13 

3-2-3-5 縁石工 ······················································· 3-14 

3-2-3-6 小型標識工 ··················································· 3-14 

3-2-3-7 防止柵工 ····················································· 3-16 

3-2-3-8 路側防護柵工 ················································· 3-17 

3-2-3-9 区画線工 ····················································· 3-17 

3-2-3-10 道路付属物工 ················································ 3-18 

3-2-3-11 コンクリート面塗装工 ········································ 3-19 

3-2-3-12 プレテンション桁製作工（購入工） ···························· 3-19 

3-2-3-13 ポストテンション桁製作工 ···································· 3-20 

3-2-3-14 プレキャストセグメント主桁組立工 ···························· 3-23 

3-2-3-15 PCホロースラブ製作工 ········································ 3-24 

3-2-3-16 PC箱桁製作工 ················································ 3-24 

3-2-3-17 根固めブロック工 ············································ 3-25 

3-2-3-18 沈床工 ······················································ 3-26 

3-2-3-19 捨石工 ······················································ 3-27 

3-2-3-20 笠コンクリート工 ············································ 3-27 

3-2-3-21 ハンドホール工 ·············································· 3-28 

3-2-3-22 階段工 ······················································ 3-28 

3-2-3-23 現場継手工 ·················································· 3-28 

3-2-3-24 伸縮装置工 ·················································· 3-33 

3-2-3-25 銘板工 ······················································ 3-33 



目  次 

9 

3-2-3-26 多自然型護岸工 ·············································· 3-35 

3-2-3-27 羽口工 ······················································ 3-35 

3-2-3-28 プレキャストカルバート工 ···································· 3-36 

3-2-3-29 側溝工 ······················································ 3-36 

3-2-3-30 集水桝工 ···················································· 3-38 

3-2-3-31 現場塗装工 ·················································· 3-38 

3-2-3-32 かごマット工 ················································ 3-42 

3-2-3-33 袋詰玉石工 ·················································· 3-46 

第4節 基礎工 ........................................................................................................... 3-48 

3-2-4-1 一般事項 ····················································· 3-48 

3-2-4-2 土台基礎工 ··················································· 3-48 

3-2-4-3 基礎工（護岸） ··············································· 3-49 

3-2-4-4 既製杭工 ····················································· 3-49 

3-2-4-5 場所打杭工 ··················································· 3-54 

3-2-4-6 深礎工 ······················································· 3-56 

3-2-4-7 オープンケーソン基礎工 ······································· 3-58 

3-2-4-8 ニューマチックケーソン基礎工 ································· 3-59 

3-2-4-9 鋼管矢板基礎工 ··············································· 3-61 

第5節 石・ブロック積（張）工 ............................................................................... 3-64 

3-2-5-1 一般事項 ····················································· 3-64 

3-2-5-2 作業土工（床掘り・埋戻し） ··································· 3-65 

3-2-5-3 コンクリートブロック工 ······································· 3-65 

3-2-5-4 緑化ブロック工 ··············································· 3-67 

3-2-5-5 石積（張）工 ················································· 3-68 

第6節 一般舗装工 .................................................................................................... 3-68 

3-2-6-1 一般事項 ····················································· 3-68 

3-2-6-2 材料 ························································· 3-68 

3-2-6-3 アスファルト舗装の材料 ······································· 3-69 

3-2-6-4 コンクリート舗装の材料 ······································· 3-77 

3-2-6-5 舗装準備工 ··················································· 3-78 

3-2-6-6 橋面防水工 ··················································· 3-78 

3-2-6-7 アスファルト舗装工 ··········································· 3-78 

3-2-6-8 半たわみ性舗装工 ············································· 3-86 

3-2-6-9 排水性舗装工 ················································· 3-86 

3-2-6-10 透水性舗装工 ················································ 3-90 

3-2-6-11 グースアスファルト舗装工 ···································· 3-91 

3-2-6-12 コンクリート舗装工 ·········································· 3-96 

3-2-6-13 薄層カラー舗装工 ··········································· 3-107 

3-2-6-14 ブロック舗装工 ············································· 3-107 

3-2-6-15 路面切削工 ················································· 3-107 



目  次 

10 

3-2-6-16 舗装打換え工 ··············································· 3-108 

3-2-6-17 オーバーレイ工 ············································· 3-108 

3-2-6-18 アスファルト舗装補修工 ····································· 3-108 

3-2-6-19 コンクリート舗装補修工 ····································· 3-110 

第7節 地盤改良工 .................................................................................................. 3-111 

3-2-7-1 一般事項 ···················································· 3-111 

3-2-7-2 路床安定処理工 ·············································· 3-111 

3-2-7-3 置換工 ······················································ 3-112 

3-2-7-4 表層安定処理工 ·············································· 3-112 

3-2-7-5 パイルネット工 ·············································· 3-113 

3-2-7-6 サンドマット工 ·············································· 3-114 

3-2-7-7 バーチカルドレーン工 ········································ 3-114 

3-2-7-8 締固め改良工 ················································ 3-114 

3-2-7-9 固結工 ······················································ 3-115 

第8節 工場製品輸送工 ........................................................................................... 3-116 

3-2-8-1 一般事項 ···················································· 3-116 

3-2-8-2 輸送工 ······················································ 3-116 

第9節 構造物撤去工 .............................................................................................. 3-117 

3-2-9-1 一般事項 ···················································· 3-117 

3-2-9-2 作業土工（床掘り・埋戻し） ·································· 3-117 

3-2-9-3 構造物取壊し工 ·············································· 3-117 

3-2-9-4 防護柵撤去工 ················································ 3-118 

3-2-9-5 標識撤去工 ·················································· 3-118 

3-2-9-6 道路付属物撤去工 ············································ 3-118 

3-2-9-7 プレキャスト擁壁撤去工 ······································ 3-119 

3-2-9-8 排水構造物撤去工 ············································ 3-119 

3-2-9-9 かご撤去工 ·················································· 3-119 

3-2-9-10 落石雪害防止撤去工 ········································· 3-119 

3-2-9-11 ブロック舗装撤去工 ········································· 3-120 

3-2-9-12 縁石撤去工 ················································· 3-120 

3-2-9-13 冬季安全施設撤去工 ········································· 3-120 

3-2-9-14 骨材再生工 ················································· 3-120 

3-2-9-15 運搬処理工 ················································· 3-121 

第10節 仮設工 ....................................................................................................... 3-122 

3-2-10-1 一般事項 ··················································· 3-122 

3-2-10-2 工事用道路工 ··············································· 3-122 

3-2-10-3 仮橋・仮桟橋工 ············································· 3-123 

3-2-10-4 路面覆工 ··················································· 3-123 

3-2-10-5 土留・仮締切工 ············································· 3-123 

3-2-10-6 砂防仮締切工 ··············································· 3-125 



目  次 

11 

3-2-10-7 水替工 ····················································· 3-126 

3-2-10-8 地下水位低下工 ············································· 3-126 

3-2-10-9 地中連続壁工（壁式） ······································· 3-126 

3-2-10-10 地中連続壁工（柱列式） ···································· 3-127 

3-2-10-11 仮水路工 ·················································· 3-128 

3-2-10-12 残土受入れ施設工 ·········································· 3-128 

3-2-10-13 作業ヤード整備工 ·········································· 3-128 

3-2-10-14 電力設備工 ················································ 3-129 

3-2-10-15 コンクリート製造設備工 ···································· 3-129 

3-2-10-16 トンネル仮設備工 ·········································· 3-129 

3-2-10-17 防塵対策工 ················································ 3-131 

3-2-10-18 汚濁防止工 ················································ 3-131 

3-2-10-19 防護施設工 ················································ 3-132 

3-2-10-20 除雪工 ···················································· 3-132 

3-2-10-21 雪寒施設工 ················································ 3-132 

3-2-10-22 法面吹付工 ················································ 3-132 

3-2-10-23 足場工 ···················································· 3-132 

第11節 軽量盛土工 ................................................................................................ 3-132 

3-2-11-1 一般事項 ··················································· 3-132 

3-2-11-2 軽量盛土工 ················································· 3-132 

第12節 工場製作工（共通） .................................................................................. 3-133 

3-2-12-1 一般事項 ··················································· 3-133 

3-2-12-2 材料 ······················································· 3-133 

3-2-12-3 桁製作工 ··················································· 3-136 

3-2-12-4 検査路製作工 ··············································· 3-148 

3-2-12-5 鋼製伸縮継手製作工 ········································· 3-149 

3-2-12-6 落橋防止装置製作工 ········································· 3-149 

3-2-12-7 橋梁用防護柵製作工 ········································· 3-149 

3-2-12-8 アンカーフレーム製作工 ····································· 3-150 

3-2-12-9 プレビーム用桁製作工 ······································· 3-150 

3-2-12-10 鋼製排水管製作工 ·········································· 3-150 

3-2-12-11 工場塗装工 ················································ 3-151 

第13節 橋梁架設工 ................................................................................................ 3-154 

3-2-13-1 一般事項 ··················································· 3-154 

3-2-13-2 地組工 ····················································· 3-154 

3-2-13-3 架設工（クレーン架設） ····································· 3-155 

3-2-13-4 架設工（ケーブルクレーン架設） ····························· 3-155 

3-2-13-5 架設工（ケーブルエレクション架設） ························· 3-155 

3-2-13-6 架設工（架設桁架設） ······································· 3-156 

3-2-13-7 架設工（送出し架設） ······································· 3-156 



目  次 

12 

3-2-13-8 架設工（トラベラークレーン架設） ··························· 3-156 

第14節 法面工（共通） ......................................................................................... 3-157 

3-2-14-1 一般事項 ··················································· 3-157 

3-2-14-2 植生工 ····················································· 3-157 

3-2-14-3 吹付工 ····················································· 3-160 

3-2-14-4 法枠工 ····················································· 3-161 

3-2-14-5 法面施肥工 ················································· 3-162 

3-2-14-6 アンカー工 ················································· 3-162 

3-2-14-7 かご工 ····················································· 3-164 

第15節 擁壁工（共通） ......................................................................................... 3-164 

3-2-15-1 一般事項 ··················································· 3-164 

3-2-15-2 プレキャスト擁壁工 ········································· 3-164 

3-2-15-3 補強土壁工 ················································· 3-164 

3-2-15-4 井桁ブロック工 ············································· 3-166 

第16節 浚渫工（共通） ......................................................................................... 3-166 

3-2-16-1 一般事項 ··················································· 3-166 

3-2-16-2 配土工 ····················································· 3-166 

3-2-16-3 浚渫船運転工 ··············································· 3-166 

第17節 植栽維持工 ................................................................................................ 3-168 

3-2-17-1 一般事項 ··················································· 3-168 

3-2-17-2 材料 ······················································· 3-168 

3-2-17-3 樹木・芝生管理工 ··········································· 3-169 

第18節 床版工 ....................................................................................................... 3-172 

3-2-18-1 一般事項 ··················································· 3-172 

3-2-18-2 床版工 ····················································· 3-172 

 

 

 



目  次 

 

13 

 

第6編 河川編 ................................................................................................. 6-1 

第1章 築堤・護岸 ................................................................................................6-1 

第1節 適用 ................................................................................................................ 6-1 

第2節 適用すべき諸基準 ........................................................................................... 6-1 

第3節 軽量盛土工 ...................................................................................................... 6-1 

6-1-3-1 一般事項 ······················································ 6-1 

6-1-3-2 軽量盛土工 ···················································· 6-1 

第4節 地盤改良工 ...................................................................................................... 6-2 

6-1-4-1 一般事項 ······················································ 6-2 

6-1-4-2 表層安定処理工 ················································ 6-2 

6-1-4-3 パイルネット工 ················································ 6-2 

6-1-4-4 バーチカルドレーン工 ·········································· 6-2 

6-1-4-5 締固め改良工 ·················································· 6-2 

6-1-4-6 固結工 ························································ 6-2 

第5節 護岸基礎工 ...................................................................................................... 6-2 

6-1-5-1 一般事項 ······················································ 6-2 

6-1-5-2 作業土工（床掘り・埋戻し） ···································· 6-2 

6-1-5-3 基礎工 ························································ 6-2 

6-1-5-4 矢板工 ························································ 6-2 

6-1-5-5 土台基礎工 ···················································· 6-2 

第6節 矢板護岸工 ...................................................................................................... 6-2 

6-1-6-1 一般事項 ······················································ 6-2 

6-1-6-2 作業土工（床掘り・埋戻し） ···································· 6-2 

6-1-6-3 笠コンクリート工 ·············································· 6-2 

6-1-6-4 矢板工 ························································ 6-2 

第7節 法覆護岸工 ...................................................................................................... 6-3 

6-1-7-1 一般事項 ······················································ 6-3 

6-1-7-2 材料 ·························································· 6-3 

6-1-7-3 コンクリートブロック工 ········································ 6-7 

6-1-7-4 護岸付属物工 ·················································· 6-7 

6-1-7-5 緑化ブロック工 ················································ 6-7 

6-1-7-6 環境護岸ブロック工 ············································ 6-7 

6-1-7-7 石積（張）工 ·················································· 6-7 

6-1-7-8 法枠工 ························································ 6-7 

6-1-7-9 多自然型護岸工 ················································ 6-7 

6-1-7-10 吹付工 ······················································· 6-7 

6-1-7-11 植生工 ······················································· 6-7 

6-1-7-12 覆土工 ······················································· 6-7 



目  次 

 

14 

6-1-7-13 羽口工 ······················································· 6-7 

第8節 擁壁護岸工 ...................................................................................................... 6-7 

6-1-8-1 一般事項 ······················································ 6-7 

6-1-8-2 作業土工（床掘り・埋戻し） ···································· 6-7 

6-1-8-3 場所打擁壁工 ·················································· 6-8 

6-1-8-4 プレキャスト擁壁工 ············································ 6-8 

第9節 根固め工 ......................................................................................................... 6-8 

6-1-9-1 一般事項 ······················································ 6-8 

6-1-9-2 作業土工（床掘り・埋戻し） ···································· 6-8 

6-1-9-3 根固めブロック工 ·············································· 6-8 

6-1-9-4 間詰工 ························································ 6-8 

6-1-9-5 沈床工 ························································ 6-8 

6-1-9-6 捨石工 ························································ 6-8 

6-1-9-7 かご工 ························································ 6-8 

第10節 水制工 ........................................................................................................... 6-8 

6-1-10-1 一般事項 ····················································· 6-8 

6-1-10-2 作業土工（床掘り・埋戻し） ··································· 6-9 

6-1-10-3 沈床工 ······················································· 6-9 

6-1-10-4 捨石工 ······················································· 6-9 

6-1-10-5 かご工 ······················································· 6-9 

6-1-10-6 元付工 ······················································· 6-9 

6-1-10-7 牛・枠工 ····················································· 6-9 

6-1-10-8 杭出し水制工 ················································· 6-9 

第11節 付帯道路工 .................................................................................................... 6-9 

6-1-11-1 一般事項 ····················································· 6-9 

6-1-11-2 作業土工（床掘り・埋戻し） ·································· 6-10 

6-1-11-3 路側防護柵工 ················································ 6-10 

6-1-11-4 舗装準備工 ·················································· 6-10 

6-1-11-5 アスファルト舗装工 ·········································· 6-10 

6-1-11-6 コンクリート舗装工 ·········································· 6-10 

6-1-11-7 薄層カラー舗装工 ············································ 6-10 

6-1-11-8 ブロック舗装工 ·············································· 6-10 

6-1-11-9 側溝工 ······················································ 6-10 

6-1-11-10 集水桝工 ··················································· 6-10 

6-1-11-11 縁石工 ····················································· 6-10 

6-1-11-12 区画線工 ··················································· 6-10 

第12節 付帯道路施設工 ........................................................................................... 6-10 

6-1-12-1 一般事項 ···················································· 6-10 

6-1-12-2 境界工 ······················································ 6-10 

6-1-12-3 道路付属物工 ················································ 6-11 



目  次 

 

15 

6-1-12-4 標識工 ······················································ 6-11 

第13節 光ケーブル配管工 ....................................................................................... 6-11 

6-1-13-1 一般事項 ···················································· 6-11 

6-1-13-2 作業土工（床掘り・埋戻し） ·································· 6-11 

6-1-13-3 配管工 ······················································ 6-11 

6-1-13-4 ハンドホール工 ·············································· 6-11 

第2章 浚渫（河川） ........................................................................................... 6-12 

第1節 適用 .............................................................................................................. 6-12 

第2節 浚渫工（ポンプ浚渫船） ............................................................................... 6-12 

6-2-2-1 一般事項 ····················································· 6-12 

6-2-2-2 浚渫船運転工（民船・官船） ··································· 6-13 

6-2-2-3 作業船及び機械運転工 ········································· 6-13 

6-2-2-4 配土工 ······················································· 6-13 

第3節 浚渫工（グラブ船） ...................................................................................... 6-13 

6-2-3-1 一般事項 ····················································· 6-13 

6-2-3-2 浚渫船運転工 ················································· 6-14 

6-2-3-3 作業船運転工 ················································· 6-14 

6-2-3-4 配土工 ······················································· 6-14 

第4節 浚渫工（バックホウ浚渫船） ........................................................................ 6-14 

6-2-4-1 一般事項 ····················································· 6-14 

6-2-4-2 浚渫船運転工 ················································· 6-14 

6-2-4-3 作業船運転工 ················································· 6-14 

6-2-4-4 揚土工 ······················································· 6-15 

第5節 浚渫土処理工 ................................................................................................ 6-15 

6-2-5-1 一般事項 ····················································· 6-15 

6-2-5-2 浚渫土処理工 ················································· 6-15 

第3章 門・樋管 .................................................................................................. 6-16 

第1節 適用 .............................................................................................................. 6-16 

第2節 適用すべき諸基準 ......................................................................................... 6-16 

第3節 軽量盛土工 .................................................................................................... 6-16 

6-3-3-1 一般事項 ····················································· 6-16 

6-3-3-2 軽量盛土工 ··················································· 6-16 

第4節 改良工 ........................................................................................................... 6-16 

6-3-4-1 一般事項 ····················································· 6-16 

6-3-4-2 固結工 ······················································· 6-16 

第5節 樋門・樋管本体工 ......................................................................................... 6-17 

6-3-5-1 一般事項 ····················································· 6-17 

6-3-5-2 作業土工（床掘り・埋戻し） ··································· 6-17 

6-3-5-3 既製杭工 ····················································· 6-17 

6-3-5-4 場所打杭工 ··················································· 6-18 



目  次 

 

16 

6-3-5-5 矢板工 ······················································· 6-18 

6-3-5-6 函渠工 ······················································· 6-18 

6-3-5-7 翼壁工 ······················································· 6-20 

6-3-5-8 水叩工 ······················································· 6-21 

第6節 護床工 ........................................................................................................... 6-21 

6-3-6-1 一般事項 ····················································· 6-21 

6-3-6-2 作業土工（床掘り・埋戻し） ··································· 6-21 

6-3-6-3 根固めブロック工 ············································· 6-21 

6-3-6-4 間詰工 ······················································· 6-21 

6-3-6-5 沈床工 ······················································· 6-21 

6-3-6-6 捨石工 ······················································· 6-21 

6-3-6-7 かご工 ······················································· 6-21 

第7節 水路工 ........................................................................................................... 6-21 

6-3-7-1 一般事項 ····················································· 6-21 

6-3-7-2 作業土工（床掘り・埋戻し） ··································· 6-21 

6-3-7-3 側溝工 ······················································· 6-22 

6-3-7-4 集水桝工 ····················································· 6-22 

6-3-7-5 暗渠工 ······················································· 6-22 

6-3-7-6 樋門接続暗渠工 ··············································· 6-22 

第8節 付属物設置工 ................................................................................................ 6-22 

6-3-8-1 一般事項 ····················································· 6-22 

6-3-8-2 作業土工（床掘り・埋戻し） ··································· 6-22 

6-3-8-3 防止柵工 ····················································· 6-22 

6-3-8-4 境界工 ······················································· 6-22 

6-3-8-5 銘板工 ······················································· 6-23 

6-3-8-6 点検施設工 ··················································· 6-23 

6-3-8-7 階段工 ······················································· 6-23 

6-3-8-8 観測施設工 ··················································· 6-23 

6-3-8-9 グラウトホール工 ············································· 6-23 

第4章 水門 ......................................................................................................... 6-24 

第1節 適用 .............................................................................................................. 6-24 

第2節 適用すべき諸基準 ......................................................................................... 6-24 

第3節 工場製作工 .................................................................................................... 6-24 

6-4-3-1 一般事項 ····················································· 6-24 

6-4-3-2 材料 ························································· 6-24 

6-4-3-3 桁製作工 ····················································· 6-25 

6-4-3-4 鋼製伸縮継手製作工 ··········································· 6-25 

6-4-3-5 落橋防止装置製作工 ··········································· 6-25 

6-4-3-6 鋼製排水管製作工 ············································· 6-25 

6-4-3-7 橋梁用防護柵製作工 ··········································· 6-25 



目  次 

 

17 

6-4-3-8 鋳造費 ······················································· 6-25 

6-4-3-9 仮設材製作工 ················································· 6-25 

6-4-3-10 工場塗装工 ·················································· 6-25 

第4節 工場製品輸送工 ............................................................................................. 6-25 

6-4-4-1 一般事項 ····················································· 6-25 

6-4-4-2 輸送工 ······················································· 6-25 

第5節 軽量盛土工 .................................................................................................... 6-25 

6-4-5-1 一般事項 ····················································· 6-25 

6-4-5-2 軽量盛土工 ··················································· 6-25 

第6節 水門本体工 .................................................................................................... 6-25 

6-4-6-1 一般事項 ····················································· 6-25 

6-4-6-2 材料 ························································· 6-26 

6-4-6-3 作業土工（床掘り・埋戻し） ··································· 6-26 

6-4-6-4 既製杭工 ····················································· 6-26 

6-4-6-5 場所打杭工 ··················································· 6-26 

6-4-6-6 矢板工（遮水矢板） ··········································· 6-26 

6-4-6-7 床版工 ······················································· 6-26 

6-4-6-8 堰柱工 ······················································· 6-27 

6-4-6-9 門柱工 ······················································· 6-27 

6-4-6-10 ゲート操作台工 ·············································· 6-27 

6-4-6-11 胸壁工 ······················································ 6-27 

6-4-6-12 翼壁工 ······················································ 6-27 

6-4-6-13 水叩工 ······················································ 6-27 

第7節 護床工 ........................................................................................................... 6-28 

6-4-7-1 一般事項 ····················································· 6-28 

6-4-7-2 作業土工（床掘り・埋戻し） ··································· 6-28 

6-4-7-3 根固めブロック工 ············································· 6-28 

6-4-7-4 間詰工 ······················································· 6-28 

6-4-7-5 沈床工 ······················································· 6-28 

6-4-7-6 捨石工 ······················································· 6-28 

6-4-7-7 かご工 ······················································· 6-28 

第8節 付属物設置工 ................................................................................................ 6-28 

6-4-8-1 一般事項 ····················································· 6-28 

6-4-8-2 作業土工（床掘り・埋戻し） ··································· 6-28 

6-4-8-3 防止柵工 ····················································· 6-28 

6-4-8-4 境界工 ······················································· 6-28 

6-4-8-5 管理橋受台工 ················································· 6-28 

6-4-8-6 銘板工 ······················································· 6-29 

6-4-8-7 点検施設工 ··················································· 6-29 

6-4-8-8 階段工 ······················································· 6-29 



目  次 

 

18 

6-4-8-9 観測施設工 ··················································· 6-29 

第9節 鋼管理橋上部工 ............................................................................................. 6-29 

6-4-9-1 一般事項 ····················································· 6-29 

6-4-9-2 材料 ························································· 6-29 

6-4-9-3 地組工 ······················································· 6-30 

6-4-9-4 架設工（クレーン架設） ······································· 6-30 

6-4-9-5 架設工（ケーブルクレーン架設） ······························· 6-30 

6-4-9-6 架設工（ケーブルエレクション架設） ··························· 6-30 

6-4-9-7 架設工（架設桁架設） ········································· 6-30 

6-4-9-8 架設工（送出し架設） ········································· 6-30 

6-4-9-9 架設工（トラベラークレーン架設） ····························· 6-31 

6-4-9-10 支承工 ······················································ 6-31 

6-4-9-11 現場継手工 ·················································· 6-31 

第10節 橋梁現場塗装工 ........................................................................................... 6-31 

6-4-10-1 一般事項 ···················································· 6-31 

6-4-10-2 現場塗装工 ·················································· 6-31 

第11節 第11節 床版工 ........................................................................................... 6-31 

6-4-11-1 一般事項 ···················································· 6-31 

6-4-11-2 床版工 ······················································ 6-31 

第12節 橋梁付属物工（鋼管理橋） ......................................................................... 6-31 

6-4-12-1 一般事項 ···················································· 6-31 

6-4-12-2 伸縮装置工 ·················································· 6-31 

6-4-12-3 排水装置工 ·················································· 6-31 

6-4-12-4 地覆工 ······················································ 6-31 

6-4-12-5 橋梁用防護柵工 ·············································· 6-31 

6-4-12-6 橋梁用高欄工 ················································ 6-31 

6-4-12-7 検査路工 ···················································· 6-32 

6-4-12-8 銘板工 ······················································ 6-32 

第13節 橋梁足場等設置工（鋼管理橋） .................................................................. 6-32 

6-4-13-1 一般事項 ···················································· 6-32 

6-4-13-2 橋梁足場工 ·················································· 6-32 

6-4-13-3 橋梁防護工 ·················································· 6-32 

6-4-13-4 昇降用設備工 ················································ 6-32 

第14節 コンクリート管理橋上部工（PC橋） .......................................................... 6-32 

6-4-14-1 一般事項 ···················································· 6-32 

6-4-14-2 プレテンション桁製作工（購入工） ···························· 6-33 

6-4-14-3 ポストテンション桁製作工 ···································· 6-33 

6-4-14-4 プレキャストセグメント製作工（購入工） ······················ 6-33 

6-4-14-5 プレキャストセグメント主桁組立工 ···························· 6-33 

6-4-14-6 支承工 ······················································ 6-33 



目  次 

 

19 

6-4-14-7 架設工（クレーン架設） ······································ 6-33 

6-4-14-8 架設工（架設桁架設） ········································ 6-33 

6-4-14-9 床版･横組工 ················································· 6-33 

6-4-14-10 落橋防止装置工 ············································· 6-33 

第15節 コンクリート管理橋上部工（PCホロースラブ橋）..................................... 6-33 

6-4-15-1 一般事項 ···················································· 6-33 

6-4-15-2 架設支保工（固定） ·········································· 6-34 

6-4-15-3 支承工 ······················································ 6-34 

6-4-15-4 落橋防止装置工 ·············································· 6-34 

6-4-15-5 PCホロースラブ製作工 ········································ 6-34 

第16節 橋梁付属物工（コンクリート管理橋） ........................................................ 6-34 

6-4-16-1 一般事項 ···················································· 6-34 

6-4-16-2 伸縮装置工 ·················································· 6-34 

6-4-16-3 排水装置工 ·················································· 6-34 

6-4-16-4 地覆工 ······················································ 6-34 

6-4-16-5 橋梁用防護柵工 ·············································· 6-34 

6-4-16-6 橋梁用高欄工 ················································ 6-34 

6-4-16-7 検査路工 ···················································· 6-34 

6-4-16-8 銘板工 ······················································ 6-34 

第17節 橋梁足場等設置工（コンクリート管理橋） ................................................ 6-34 

6-4-17-1 一般事項 ···················································· 6-34 

6-4-17-2 橋梁足場工 ·················································· 6-34 

6-4-17-3 橋梁防護工 ·················································· 6-35 

6-4-17-4 昇降用設備工 ················································ 6-35 

第18節 舗装工 ......................................................................................................... 6-35 

6-4-18-1 一般事項 ···················································· 6-35 

6-4-18-2 材料 ························································ 6-35 

6-4-18-3 舗装準備工 ·················································· 6-35 

6-4-18-4 橋面防水工 ·················································· 6-35 

6-4-18-5 アスファルト舗装工 ·········································· 6-35 

6-4-18-6 半たわみ性舗装工 ············································ 6-35 

6-4-18-7 排水性舗装工 ················································ 6-35 

6-4-18-8 透水性舗装工 ················································ 6-35 

6-4-18-9 グースアスファルト舗装工 ···································· 6-35 

6-4-18-10 コンクリート舗装工 ········································· 6-36 

6-4-18-11 薄層カラー舗装工 ··········································· 6-36 

6-4-18-12 ブロック舗装工 ············································· 6-36 

第5章 堰 ............................................................................................................ 6-37 

第1節 適用 .............................................................................................................. 6-37 

第2節 適用すべき諸基準 ......................................................................................... 6-37 



目  次 

 

20 

第3節 工場製作工 .................................................................................................... 6-38 

6-5-3-1 一般事項 ····················································· 6-38 

6-5-3-2 材料 ························································· 6-38 

6-5-3-3 刃口金物製作工 ··············································· 6-38 

6-5-3-4 桁製作工 ····················································· 6-38 

6-5-3-5 検査路製作工 ················································· 6-38 

6-5-3-6 鋼製伸縮継手製作工 ··········································· 6-38 

6-5-3-7 落橋防止装置製作工 ··········································· 6-38 

6-5-3-8 鋼製排水管製作工 ············································· 6-38 

6-5-3-9 プレビーム用桁製作工 ········································· 6-38 

6-5-3-10 橋梁用防護柵製作工 ·········································· 6-39 

6-5-3-11 鋳造費 ······················································ 6-39 

6-5-3-12 アンカーフレーム製作工 ······································ 6-39 

6-5-3-13 仮設材製作工 ················································ 6-39 

6-5-3-14 工場塗装工 ·················································· 6-39 

第4節 工場製品輸送工 ............................................................................................. 6-39 

6-5-4-1 一般事項 ····················································· 6-39 

6-5-4-2 輸送工 ······················································· 6-39 

第5節 第5節 軽量盛土工 ....................................................................................... 6-39 

6-5-5-1 一般事項 ····················································· 6-39 

6-5-5-2 軽量盛土工 ··················································· 6-39 

第6節 可動堰本体工 ................................................................................................ 6-39 

6-5-6-1 一般事項 ····················································· 6-39 

6-5-6-2 作業土工（床掘り・埋戻し） ··································· 6-39 

6-5-6-3 既製杭工 ····················································· 6-40 

6-5-6-4 場所打杭工 ··················································· 6-40 

6-5-6-5 オープンケーソン基礎工 ······································· 6-40 

6-5-6-6 ニューマチックケーソン基礎工 ································· 6-40 

6-5-6-7 矢板工 ······················································· 6-40 

6-5-6-8 床版工 ······················································· 6-40 

6-5-6-9 堰柱工 ······················································· 6-40 

6-5-6-10 門柱工 ······················································ 6-40 

6-5-6-11 ゲート操作台工 ·············································· 6-40 

6-5-6-12 水叩工 ······················································ 6-40 

6-5-6-13 閘門工 ······················································ 6-40 

6-5-6-14 土砂吐工 ···················································· 6-40 

6-5-6-15 取付擁壁工 ·················································· 6-40 

第7節 固定堰本体工 ................................................................................................ 6-40 

6-5-7-1 一般事項 ····················································· 6-40 

6-5-7-2 作業土工（床掘り・埋戻し） ··································· 6-41 



目  次 

 

21 

6-5-7-3 既製杭工 ····················································· 6-41 

6-5-7-4 場所打杭工 ··················································· 6-41 

6-5-7-5 オープンケーソン基礎工 ······································· 6-41 

6-5-7-6 ニューマチックケーソン基礎工 ································· 6-41 

6-5-7-7 矢板工 ······················································· 6-41 

6-5-7-8 堰本体工 ····················································· 6-41 

6-5-7-9 水叩工 ······················································· 6-41 

6-5-7-10 土砂吐工 ···················································· 6-41 

6-5-7-11 取付擁壁工 ·················································· 6-41 

第8節 魚道工 ........................................................................................................... 6-41 

6-5-8-1 一般事項 ····················································· 6-41 

6-5-8-2 作業土工（床掘り・埋戻し） ··································· 6-42 

6-5-8-3 魚道本体工 ··················································· 6-42 

第9節 第9節 管理橋下部工 .................................................................................... 6-42 

6-5-9-1 一般事項 ····················································· 6-42 

6-5-9-2 管理橋橋台工 ················································· 6-42 

第10節 鋼管理橋上部工 ........................................................................................... 6-42 

6-5-10-1 一般事項 ···················································· 6-42 

6-5-10-2 材料 ························································ 6-43 

6-5-10-3 地組工 ······················································ 6-43 

6-5-10-4 架設工（クレーン架設） ······································ 6-43 

6-5-10-5 架設工（ケーブルクレーン架設） ······························ 6-43 

6-5-10-6 架設工（ケーブルエレクション架設） ·························· 6-43 

6-5-10-7 架設工（架設桁架設） ········································ 6-43 

6-5-10-8 架設工（送出し架設） ········································ 6-43 

6-5-10-9 架設工（トラベラークレーン架設） ···························· 6-43 

6-5-10-10 支承工 ····················································· 6-43 

6-5-10-11 現場継手工 ················································· 6-43 

第11節 橋梁現場塗装工 ........................................................................................... 6-43 

6-5-11-1 一般事項 ···················································· 6-43 

6-5-11-2 現場塗装工 ·················································· 6-43 

第12節 床版工 ......................................................................................................... 6-44 

6-5-12-1 一般事項 ···················································· 6-44 

6-5-12-2 床版工 ······················································ 6-44 

第13節 橋梁付属物工（鋼管理橋） ......................................................................... 6-44 

6-5-13-1 一般事項 ···················································· 6-44 

6-5-13-2 伸縮装置工 ·················································· 6-44 

6-5-13-3 排水装置工 ·················································· 6-44 

6-5-13-4 地覆工 ······················································ 6-44 

6-5-13-5 橋梁用防護柵工 ·············································· 6-44 



目  次 

 

22 

6-5-13-6 橋梁用高欄工 ················································ 6-44 

6-5-13-7 検査路工 ···················································· 6-44 

6-5-13-8 銘板工 ······················································ 6-44 

第14節 橋梁足場等設置工（鋼管理橋） .................................................................. 6-44 

6-5-14-1 一般事項 ···················································· 6-44 

6-5-14-2 橋梁足場工 ·················································· 6-44 

6-5-14-3 橋梁防護工 ·················································· 6-44 

6-5-14-4 昇降用設備工 ················································ 6-44 

第15節 コンクリート管理橋上部工（PC橋） .......................................................... 6-44 

6-5-15-1 一般事項 ···················································· 6-44 

6-5-15-2 プレテンション桁製作工（購入工） ···························· 6-45 

6-5-15-3 ポストテンション桁製作工 ···································· 6-45 

6-5-15-4 プレキャストセグメント製作工（購入工） ······················ 6-45 

6-5-15-5 プレキャストセグメント主桁組立工 ···························· 6-45 

6-5-15-6 支承工 ······················································ 6-45 

6-5-15-7 架設工（クレーン架設） ······································ 6-45 

6-5-15-8 架設工（架設桁架設） ········································ 6-45 

6-5-15-9 床版・横組工 ················································ 6-46 

6-5-15-10 落橋防止装置工 ············································· 6-46 

第16節 コンクリート管理橋上部工（PCホロースラブ橋）..................................... 6-46 

6-5-16-1 一般事項 ···················································· 6-46 

6-5-16-2 架設支保工（固定） ·········································· 6-46 

6-5-16-3 支承工 ······················································ 6-46 

6-5-16-4 落橋防止装置工 ·············································· 6-46 

6-5-16-5 PCホロースラブ製作工 ········································ 6-46 

第17節 コンクリ-ト管理橋上部工（PC箱桁橋） ..................................................... 6-47 

6-5-17-1 一般事項 ···················································· 6-47 

6-5-17-2 架設支保工（固定） ·········································· 6-47 

6-5-17-3 支承工 ······················································ 6-47 

6-5-17-4 PC箱桁製作工 ················································ 6-47 

6-5-17-5 落橋防止装置工 ·············································· 6-47 

第18節 第18節 橋梁付属物工（コンクリート管理橋） ......................................... 6-47 

6-5-18-1 一般事項 ···················································· 6-47 

6-5-18-2 伸縮装置工 ·················································· 6-48 

6-5-18-3 排水装置工 ·················································· 6-48 

6-5-18-4 地覆工 ······················································ 6-48 

6-5-18-5 橋梁用防護柵工 ·············································· 6-48 

6-5-18-6 橋梁用高欄工 ················································ 6-48 

6-5-18-7 検査路工 ···················································· 6-48 

6-5-18-8 銘板工 ······················································ 6-48 



目  次 

 

23 

第19節 橋梁足場等設置工（コンクリート管理橋） ................................................ 6-48 

6-5-19-1 一般事項 ···················································· 6-48 

6-5-19-2 橋梁足場工 ·················································· 6-48 

6-5-19-3 橋梁防護工 ·················································· 6-48 

6-5-19-4 昇降用設備工 ················································ 6-48 

第20節 付属物設置工 .............................................................................................. 6-48 

6-5-20-1 一般事項 ···················································· 6-48 

6-5-20-2 作業土工（床掘り・埋戻し） ·································· 6-48 

6-5-20-3 防止柵工 ···················································· 6-48 

6-5-20-4 境界工 ······················································ 6-48 

6-5-20-5 銘板工 ······················································ 6-49 

6-5-20-6 点検施設工 ·················································· 6-49 

6-5-20-7 階段工 ······················································ 6-49 

6-5-20-8 観測施設工 ·················································· 6-49 

6-5-20-9 グラウトホール工 ············································ 6-49 

第6章 排水機場 .................................................................................................. 6-50 

第1節 適用 .............................................................................................................. 6-50 

第2節 適用すべき諸基準 ......................................................................................... 6-50 

第3節 軽量盛土工 .................................................................................................... 6-50 

6-6-3-1 一般事項 ····················································· 6-50 

6-6-3-2 軽量盛土工 ··················································· 6-50 

第4節 機場本体工 .................................................................................................... 6-50 

6-6-4-1 一般事項 ····················································· 6-50 

6-6-4-2 作業土工（床掘り・埋戻し） ··································· 6-51 

6-6-4-3 既製杭工 ····················································· 6-51 

6-6-4-4 場所打杭工 ··················································· 6-51 

6-6-4-5 矢板工 ······················································· 6-51 

6-6-4-6 本体工 ······················································· 6-51 

6-6-4-7 燃料貯油槽工 ················································· 6-52 

第5節 沈砂池工 ....................................................................................................... 6-53 

6-6-5-1 一般事項 ····················································· 6-53 

6-6-5-2 作業土工（床掘り・埋戻し） ··································· 6-53 

6-6-5-3 既製杭工 ····················································· 6-54 

6-6-5-4 場所打杭工 ··················································· 6-54 

6-6-5-5 矢板工 ······················································· 6-54 

6-6-5-6 場所打擁壁工 ················································· 6-54 

6-6-5-7 コンクリート床版工 ··········································· 6-54 

6-6-5-8 ブロック床版工 ··············································· 6-54 

6-6-5-9 場所打水路工 ················································· 6-54 

第6節 吐出水槽工 .................................................................................................... 6-55 



目  次 

 

24 

6-6-6-1 一般事項 ····················································· 6-55 

6-6-6-2 作業土工（床掘り・埋戻し） ··································· 6-55 

6-6-6-3 既製杭工 ····················································· 6-55 

6-6-6-4 場所打杭工 ··················································· 6-56 

6-6-6-5 矢板工 ······················································· 6-56 

6-6-6-6 本体工 ······················································· 6-56 

第7章 床止め・床固め ........................................................................................ 6-57 

第1節 適用 .............................................................................................................. 6-57 

第2節 適用すべき諸基準 ......................................................................................... 6-57 

第3節 軽量盛土工 .................................................................................................... 6-57 

6-7-3-1 一般事項 ····················································· 6-57 

6-7-3-2 軽量盛土工 ··················································· 6-57 

第4節 床止め工 ....................................................................................................... 6-57 

6-7-4-1 一般事項 ····················································· 6-57 

6-7-4-2 材料 ························································· 6-58 

6-7-4-3 作業土工（床掘り・埋戻し） ··································· 6-58 

6-7-4-4 既製杭工 ····················································· 6-58 

6-7-4-5 矢板工 ······················································· 6-58 

6-7-4-6 本体工 ······················································· 6-58 

6-7-4-7 取付擁壁工 ··················································· 6-59 

6-7-4-8 水叩工 ······················································· 6-59 

第5節 床固め工 ....................................................................................................... 6-60 

6-7-5-1 一般事項 ····················································· 6-60 

6-7-5-2 材料 ························································· 6-60 

6-7-5-3 作業土工（床掘り・埋戻し） ··································· 6-60 

6-7-5-4 本堤工 ······················································· 6-60 

6-7-5-5 垂直壁工 ····················································· 6-61 

6-7-5-6 側壁工 ······················································· 6-61 

6-7-5-7 水叩工 ······················································· 6-62 

第6節 山留擁壁工 .................................................................................................... 6-62 

6-7-6-1 一般事項 ····················································· 6-62 

6-7-6-2 作業土工（床掘り・埋戻し） ··································· 6-62 

6-7-6-3 コンクリート擁壁工 ··········································· 6-62 

6-7-6-4 ブロック積擁壁工 ············································· 6-62 

6-7-6-5 石積擁壁工 ··················································· 6-62 

6-7-6-6 山留擁壁基礎工 ··············································· 6-62 

第8章 河川維持 .................................................................................................. 6-63 

第1節 適用 .............................................................................................................. 6-63 

第2節 適用すべき諸基準 ......................................................................................... 6-63 

第3節 巡視・巡回工 ................................................................................................ 6-63 



目  次 

 

25 

6-8-3-1 一般事項 ····················································· 6-63 

6-8-3-2 河川巡視工 ··················································· 6-63 

第4節 除草工 ........................................................................................................... 6-64 

6-8-4-1 一般事項 ····················································· 6-64 

6-8-4-2 堤防除草工 ··················································· 6-64 

第5節 堤防養生工 .................................................................................................... 6-64 

6-8-5-1 一般事項 ····················································· 6-64 

6-8-5-2 芝養生工 ····················································· 6-64 

6-8-5-3 伐木除根工 ··················································· 6-65 

第6節 構造物補修工 ................................................................................................ 6-65 

6-8-6-1 一般事項 ····················································· 6-65 

6-8-6-2 材料 ························································· 6-65 

6-8-6-3 クラック補修工 ··············································· 6-65 

6-8-6-4 ボーリンググラウト工 ········································· 6-65 

6-8-6-5 欠損部補修工 ················································· 6-66 

第7節 路面補修工 .................................................................................................... 6-67 

6-8-7-1 一般事項 ····················································· 6-67 

6-8-7-2 材料 ························································· 6-67 

6-8-7-3 不陸整正工 ··················································· 6-67 

6-8-7-4 コンクリート舗装補修工 ······································· 6-67 

6-8-7-5 アスファルト舗装補修工 ······································· 6-67 

第8節 付属物復旧工 ................................................................................................ 6-67 

6-8-8-1 一般事項 ····················································· 6-67 

6-8-8-2 付属物復旧工 ················································· 6-67 

第9節 付属物設置工 ................................................................................................ 6-68 

6-8-9-1 一般事項 ····················································· 6-68 

6-8-9-2 作業土工（床掘り・埋戻し） ··································· 6-68 

6-8-9-3 防護柵工 ····················································· 6-68 

6-8-9-4 境界杭工 ····················································· 6-68 

6-8-9-5 付属物設置工 ················································· 6-68 

第10節 光ケーブル配管工 ....................................................................................... 6-68 

6-8-10-1 一般事項 ···················································· 6-68 

6-8-10-2 作業土工（床掘り・埋戻し） ·································· 6-68 

6-8-10-3 配管工 ······················································ 6-68 

6-8-10-4 ハンドホール工 ·············································· 6-69 

第11節 清掃工 ......................................................................................................... 6-69 

6-8-11-1 一般事項 ···················································· 6-69 

6-8-11-2 材料 ························································ 6-69 

6-8-11-3 塵芥処理工 ·················································· 6-69 

6-8-11-4 水面清掃工 ·················································· 6-69 



目  次 

 

26 

第12節 植栽維持工 .................................................................................................. 6-69 

6-8-12-1 一般事項 ···················································· 6-69 

6-8-12-2 材料 ························································ 6-69 

6-8-12-3 樹木・芝生管理工 ············································ 6-69 

第13節 応急処理工 .................................................................................................. 6-69 

6-8-13-1 一般事項 ···················································· 6-69 

6-8-13-2 応急処理作業工 ·············································· 6-69 

第14節 撤去物処理工 .............................................................................................. 6-69 

6-8-14-1 一般事項 ···················································· 6-69 

6-8-14-2 運搬処理工 ·················································· 6-69 

第9章 河川修繕 .................................................................................................. 6-71 

第1節 適用 .............................................................................................................. 6-71 

第2節 適用すべき諸基準 ......................................................................................... 6-71 

第3節 軽量盛土工 .................................................................................................... 6-71 

6-9-3-1 一般事項 ····················································· 6-71 

6-9-3-2 軽量盛土工 ··················································· 6-71 

第4節 腹付工 ........................................................................................................... 6-72 

6-9-4-1 一般事項 ····················································· 6-72 

6-9-4-2 覆土工 ······················································· 6-72 

6-9-4-3 植生工 ······················································· 6-72 

第5節 側帯工 ........................................................................................................... 6-72 

6-9-5-1 一般事項 ····················································· 6-72 

6-9-5-2 縁切工 ······················································· 6-72 

6-9-5-3 植生工 ······················································· 6-72 

第6節 堤脚保護工 .................................................................................................... 6-72 

6-9-6-1 一般事項 ····················································· 6-72 

6-9-6-2 作業土工（床掘り・埋戻し） ··································· 6-72 

6-9-6-3 石積工 ······················································· 6-72 

6-9-6-4 コンクリートブロック工 ······································· 6-72 

第7節 管理用通路工 ................................................................................................ 6-73 

6-9-7-1 一般事項 ····················································· 6-73 

6-9-7-2 防護柵工 ····················································· 6-73 

6-9-7-3 作業土工（床掘り・埋戻し） ··································· 6-73 

6-9-7-4 路面切削工 ··················································· 6-73 

6-9-7-5 舗装打換え工 ················································· 6-73 

6-9-7-6 オーバーレイ工 ··············································· 6-73 

6-9-7-7 排水構造物工 ················································· 6-73 

6-9-7-8 道路付属物工 ················································· 6-73 

現場塗装工 .............................................................................................................. 6-74 

6-9-8-1 一般事項 ····················································· 6-74 



目  次 

 

27 

6-9-8-2 材料 ························································· 6-74 

6-9-8-3 付属物塗装工 ················································· 6-74 

6-9-8-4 コンクリート面塗装工 ········································· 6-75 

 

 



目  次 

 

 28   

 

第10編 道路編 ............................................................................................. 10-1 

第1章 道路改良 .................................................................................................. 10-1 

第1節 適用 .............................................................................................................. 10-1 

第2節 適用すべき諸基準 ......................................................................................... 10-1 

第3節 工場製作工 .................................................................................................... 10-2 

10-1-3-1 一般事項 ····················································· 10-2 

10-1-3-2 遮音壁支柱製作工 ············································· 10-2 

第4節 地盤改良工 .................................................................................................... 10-2 

10-1-4-1 一般事項 ···················································· 10-2 

10-1-4-2 路床安定処理工 ·············································· 10-2 

10-1-4-3 置換工 ······················································ 10-2 

10-1-4-4 サンドマット工 ·············································· 10-2 

10-1-4-5 バーチカルドレーン工 ········································ 10-2 

10-1-4-6 締固め改良工 ················································ 10-3 

10-1-4-7 固結工 ······················································ 10-3 

第5節 法面工 ........................................................................................................... 10-3 

10-1-5-1 一般事項 ···················································· 10-3 

10-1-5-2 植生工 ······················································ 10-3 

10-1-5-3 法面吹付工 ·················································· 10-3 

10-1-5-4 法枠工 ······················································ 10-3 

10-1-5-5 法面施肥工 ·················································· 10-3 

10-1-5-6 アンカー工 ·················································· 10-3 

10-1-5-7 かご工 ······················································ 10-3 

第6節 軽量盛土工 .................................................................................................... 10-3 

10-1-6-1 一般事項 ···················································· 10-3 

10-1-6-2 軽量盛土工 ·················································· 10-3 

第7節 擁壁工 ........................................................................................................... 10-4 

10-1-7-1 一般事項 ···················································· 10-4 

10-1-7-2 作業土工（床掘り・埋戻し） ·································· 10-4 

10-1-7-3 既製杭工 ···················································· 10-4 

10-1-7-4 場所打杭工 ·················································· 10-4 

10-1-7-5 場所打擁壁工 ················································ 10-4 

10-1-7-6 プレキャスト擁壁工 ·········································· 10-4 

10-1-7-7 補強土壁工 ·················································· 10-4 

10-1-7-8 井桁ブロック工 ·············································· 10-4 

第8節 石・ブロック積（張）工 ............................................................................... 10-4 

10-1-8-1 一般事項 ···················································· 10-4 

10-1-8-2 作業土工（床掘り・埋戻し） ·································· 10-4 



目  次 

 

 29   

10-1-8-3 コンクリートブロック工 ······································ 10-4 

10-1-8-4 石積（張）工 ················································ 10-5 

第9節 カルバート工 ................................................................................................ 10-5 

10-1-9-1 一般事項 ···················································· 10-5 

10-1-9-2 材料 ························································ 10-5 

10-1-9-3 作業土工（床掘り・埋戻し） ·································· 10-5 

10-1-9-4 既製杭工 ···················································· 10-5 

10-1-9-5 場所打杭工 ·················································· 10-6 

10-1-9-6 場所打函渠工 ················································ 10-6 

10-1-9-7 プレキャストカルバート工 ···································· 10-6 

10-1-9-8 防水工 ······················································ 10-6 

第10節 排水構造物工（小型水路工） ...................................................................... 10-6 

10-1-10-1 一般事項 ··················································· 10-6 

10-1-10-2 作業土工（床掘り・埋戻し） ································· 10-7 

10-1-10-3 側溝工 ····················································· 10-7 

10-1-10-4 管渠工 ····················································· 10-7 

10-1-10-5 集水桝・マンホール工 ······································· 10-8 

10-1-10-6 地下排水工 ················································· 10-8 

10-1-10-7 場所打水路工 ··············································· 10-8 

10-1-10-8 排水工（小段排水・縦排水） ································· 10-9 

第11節 落石雪害防止工 ........................................................................................... 10-9 

10-1-11-1 一般事項 ··················································· 10-9 

10-1-11-2 材料 ······················································· 10-9 

10-1-11-3 作業土工（床掘り・埋戻し） ································· 10-9 

10-1-11-4 落石防止網工 ··············································· 10-9 

10-1-11-5 落石防護柵工 ··············································· 10-9 

10-1-11-6 防雪柵工 ·················································· 10-10 

10-1-11-7 雪崩予防柵工 ·············································· 10-10 

第12節 遮音壁工 ................................................................................................... 10-10 

10-1-12-1 一般事項 ·················································· 10-10 

10-1-12-2 材料 ······················································ 10-11 

10-1-12-3 作業土工（床掘り・埋戻し） ································ 10-11 

10-1-12-4 遮音壁基礎工 ·············································· 10-11 

10-1-12-5 遮音壁本体工 ·············································· 10-11 

第2章 舗装 ....................................................................................................... 10-12 

第1節 適用 ............................................................................................................ 10-12 

第2節 適用すべき諸基準 ....................................................................................... 10-12 

第3節 地盤改良工 .................................................................................................. 10-13 

10-2-3-1 一般事項 ··················································· 10-13 

10-2-3-2 路床安定処理工 ············································· 10-13 



目  次 

 

 30   

10-2-3-3 置換工 ····················································· 10-13 

第4節 第4節 舗装工 ............................................................................................ 10-13 

10-2-4-1 一般事項 ··················································· 10-13 

10-2-4-2 材料 ······················································· 10-13 

10-2-4-3 舗装準備工 ················································· 10-13 

10-2-4-4 橋面防水工 ················································· 10-13 

10-2-4-5 アスファルト舗装工 ········································· 10-13 

10-2-4-6 半たわみ性舗装工 ··········································· 10-14 

10-2-4-7 排水性舗装工 ··············································· 10-14 

10-2-4-8 透水性舗装工 ··············································· 10-14 

10-2-4-9 グースアスファルト舗装工 ··································· 10-14 

10-2-4-10 コンクリート舗装工 ········································ 10-14 

10-2-4-11 薄層カラー舗装工 ·········································· 10-15 

10-2-4-12 ブロック舗装工 ············································ 10-15 

第5節 排水構造物工（路面排水工） ...................................................................... 10-15 

10-2-5-1 一般事項 ··················································· 10-15 

10-2-5-2 作業土工（床掘り・埋戻し） ································· 10-15 

10-2-5-3 側溝工 ····················································· 10-15 

10-2-5-4 管渠工 ····················································· 10-15 

10-2-5-5 集水桝（街渠桝）・マンホール工 ····························· 10-16 

10-2-5-6 地下排水工 ················································· 10-16 

10-2-5-7 場所打水路工 ··············································· 10-16 

10-2-5-8 排水工（小段排水・縦排水） ································· 10-16 

10-2-5-9 排水性舗装用路肩排水工 ····································· 10-16 

第6節 縁石工 ......................................................................................................... 10-16 

10-2-6-1 一般事項 ··················································· 10-16 

10-2-6-2 作業土工（床掘り・埋戻し） ································· 10-17 

10-2-6-3 縁石工 ····················································· 10-17 

第7節 踏掛版工 ..................................................................................................... 10-17 

10-2-7-1 一般事項 ··················································· 10-17 

10-2-7-2 材料 ······················································· 10-17 

10-2-7-3 作業土工（床掘り・埋戻し） ································· 10-17 

10-2-7-4 踏掛版工 ··················································· 10-17 

第8節 防護柵工 ..................................................................................................... 10-18 

10-2-8-1 一般事項 ··················································· 10-18 

10-2-8-2 作業土工（床掘り・埋戻し） ································· 10-18 

10-2-8-3 路側防護柵工 ··············································· 10-18 

10-2-8-4 防止柵工 ··················································· 10-18 

10-2-8-5 ボックスビーム工 ··········································· 10-18 

10-2-8-6 車止めポスト工 ············································· 10-19 



目  次 

 

 31   

10-2-8-7 防護柵基礎工 ··············································· 10-19 

第9節 標識工 ......................................................................................................... 10-19 

10-2-9-1 一般事項 ··················································· 10-19 

10-2-9-2 材料 ······················································· 10-20 

10-2-9-3 小型標識工 ················································· 10-20 

10-2-9-4 大型標識工 ················································· 10-20 

第10節 区画線工 ................................................................................................... 10-20 

10-2-10-1 一般事項 ·················································· 10-20 

10-2-10-2 区画線工 ·················································· 10-21 

第11節 道路植栽工 ................................................................................................ 10-21 

10-2-11-1 一般事項 ·················································· 10-21 

10-2-11-2 材料 ······················································ 10-21 

10-2-11-3 道路植栽工 ················································ 10-22 

第12節 道路付属施設工 ......................................................................................... 10-25 

10-2-12-1 一般事項 ·················································· 10-25 

10-2-12-2 材料 ······················································ 10-25 

10-2-12-3 境界工 ···················································· 10-25 

10-2-12-4 道路付属物工 ·············································· 10-25 

10-2-12-5 ケーブル配管工 ············································ 10-25 

10-2-12-6 照明工 ···················································· 10-26 

10-2-12-7 組立歩道工 ················································ 10-26 

第13節 橋梁付属物工 ............................................................................................ 10-26 

10-2-13-1 一般事項 ·················································· 10-26 

10-2-13-2 伸縮装置工 ················································ 10-26 

第3章 橋梁下部 ................................................................................................ 10-27 

第1節 適用 ............................................................................................................ 10-27 

第2節 適用すべき諸基準 ....................................................................................... 10-27 

第3節 工場製作工 .................................................................................................. 10-28 

10-3-3-1 一般事項 ··················································· 10-28 

10-3-3-2 刃口金物製作工 ············································· 10-29 

10-3-3-3 鋼製橋脚製作工 ············································· 10-29 

10-3-3-4 アンカーフレーム製作工 ····································· 10-29 

10-3-3-5 工場塗装工 ················································· 10-29 

第4節 工場製品輸送工 ........................................................................................... 10-29 

10-3-4-1 一般事項 ··················································· 10-29 

10-3-4-2 輸送工 ····················································· 10-29 

第5節 軽量盛土工 .................................................................................................. 10-29 

10-3-5-1 一般事項 ··················································· 10-29 

10-3-5-2 軽量盛土工 ················································· 10-29 

第6節 橋台工 ......................................................................................................... 10-29 



目  次 

 

 32   

10-3-6-1 一般事項 ··················································· 10-29 

10-3-6-2 作業土工（床掘り・埋戻し） ································· 10-29 

10-3-6-3 既製杭工 ··················································· 10-29 

10-3-6-4 場所打杭工 ················································· 10-30 

10-3-6-5 深礎工 ····················································· 10-30 

10-3-6-6 オープンケーソン基礎工 ····································· 10-30 

10-3-6-7 ニューマチックケーソン基礎工 ······························· 10-30 

10-3-6-8 橋台躯体工 ················································· 10-30 

10-3-6-9 地下水位低下工 ············································· 10-31 

第7節 RC橋脚工 .................................................................................................... 10-31 

10-3-7-1 一般事項 ··················································· 10-31 

10-3-7-2 作業土工（床掘り・埋戻し） ································· 10-31 

10-3-7-3 既製杭工 ··················································· 10-31 

10-3-7-4 場所打杭工 ················································· 10-31 

10-3-7-5 深礎工 ····················································· 10-31 

10-3-7-6 オープンケーソン基礎工 ····································· 10-31 

10-3-7-7 ニューマチックケーソン基礎工 ······························· 10-31 

10-3-7-8 鋼管矢板基礎工 ············································· 10-31 

10-3-7-9 橋脚躯体工 ················································· 10-31 

10-3-7-10 地下水位低下工 ············································ 10-31 

第8節 鋼製橋脚工 .................................................................................................. 10-31 

10-3-8-1 一般事項 ··················································· 10-31 

10-3-8-2 作業土工（床掘り・埋戻し） ································· 10-32 

10-3-8-3 既製杭工 ··················································· 10-32 

10-3-8-4 場所打杭工 ················································· 10-32 

10-3-8-5 深礎工 ····················································· 10-32 

10-3-8-6 オープンケーソン基礎工 ····································· 10-32 

10-3-8-7 ニューマチックケーソン基礎工 ······························· 10-32 

10-3-8-8 鋼管矢板基礎工 ············································· 10-32 

10-3-8-9 橋脚フーチング工 ··········································· 10-32 

10-3-8-10 橋脚架設工 ················································ 10-33 

10-3-8-11 現場継手工 ················································ 10-33 

10-3-8-12 現場塗装工 ················································ 10-34 

10-3-8-13 地下水位低下工 ············································ 10-34 

第9節 護岸基礎工 .................................................................................................. 10-34 

10-3-9-1 一般事項 ··················································· 10-34 

10-3-9-2 作業土工（床掘り・埋戻し） ································· 10-34 

10-3-9-3 基礎工 ····················································· 10-34 

10-3-9-4 矢板工 ····················································· 10-34 

10-3-9-5 土台基礎工 ················································· 10-34 



目  次 

 

 33   

第10節 矢板護岸工 ................................................................................................ 10-34 

10-3-10-1 一般事項 ·················································· 10-34 

10-3-10-2 作業土工（床掘り・埋戻し） ································ 10-34 

10-3-10-3 笠コンクリート工 ·········································· 10-34 

10-3-10-4 矢板工 ···················································· 10-35 

第11節 法覆護岸工 ................................................................................................ 10-35 

10-3-11-1 一般事項 ·················································· 10-35 

10-3-11-2 コンクリートブロック工 ···································· 10-35 

10-3-11-3 護岸付属物工 ·············································· 10-35 

10-3-11-4 緑化ブロック工 ············································ 10-35 

10-3-11-5 環境護岸ブロック工 ········································ 10-35 

10-3-11-6 石積（張）工 ·············································· 10-35 

10-3-11-7 法枠工 ···················································· 10-35 

10-3-11-8 多自然型護岸工 ············································ 10-35 

10-3-11-9 吹付工 ···················································· 10-35 

10-3-11-10 植生工 ··················································· 10-35 

10-3-11-11 覆土工 ··················································· 10-36 

10-3-11-12 羽口工 ··················································· 10-36 

第12節 擁壁護岸工 ................................................................................................ 10-36 

10-3-12-1 一般事項 ·················································· 10-36 

10-3-12-2 作業土工（床掘り・埋戻し） ································ 10-36 

10-3-12-3 場所打擁壁工 ·············································· 10-36 

10-3-12-4 プレキャスト擁壁工 ········································ 10-36 

第4章 鋼橋上部 ................................................................................................ 10-37 

第1節 適用 ............................................................................................................ 10-37 

第2節 適用すべき諸基準 ....................................................................................... 10-37 

第3節 工場製作工 .................................................................................................. 10-38 

10-4-3-1 一般事項 ··················································· 10-38 

10-4-3-2 材料 ······················································· 10-38 

10-4-3-3 桁製作工 ··················································· 10-38 

10-4-3-4 検査路製作工 ··············································· 10-38 

10-4-3-5 鋼製伸縮継手製作工 ········································· 10-38 

10-4-3-6 落橋防止装置製作工 ········································· 10-38 

10-4-3-7 鋼製排水管製作工 ··········································· 10-38 

10-4-3-8 橋梁用防護柵製作工 ········································· 10-38 

10-4-3-9 橋梁用高欄製作工 ··········································· 10-39 

10-4-3-10 横断歩道橋製作工 ·········································· 10-39 

10-4-3-11 鋳造費 ···················································· 10-39 

10-4-3-12 アンカーフレーム製作工 ···································· 10-39 

10-4-3-13 工場塗装工 ················································ 10-39 



目  次 

 

 34   

第4節 工場製品輸送工 ........................................................................................... 10-39 

10-4-4-1 一般事項 ··················································· 10-39 

10-4-4-2 輸送工 ····················································· 10-39 

第5節 鋼橋架設工 .................................................................................................. 10-39 

10-4-5-1 一般事項 ··················································· 10-39 

10-4-5-2 材料 ······················································· 10-39 

10-4-5-3 地組工 ····················································· 10-40 

10-4-5-4 架設工（クレーン架設） ····································· 10-40 

10-4-5-5 架設工（ケーブルクレーン架設） ····························· 10-40 

10-4-5-6 架設工（ケーブルエレクション架設） ························· 10-40 

10-4-5-7 架設工（架設桁架設） ······································· 10-40 

10-4-5-8 架設工（送出し架設） ······································· 10-40 

10-4-5-9 架設工（トラベラークレーン架設） ··························· 10-40 

10-4-5-10 支承工 ···················································· 10-40 

10-4-5-11 現場継手工 ················································ 10-40 

第6節 橋梁現場塗装工 ........................................................................................... 10-40 

10-4-6-1 一般事項 ··················································· 10-40 

10-4-6-2 材料 ······················································· 10-41 

10-4-6-3 現場塗装工 ················································· 10-41 

第7節 床版工 ......................................................................................................... 10-41 

10-4-7-1 一般事項 ··················································· 10-41 

10-4-7-2 床版工 ····················································· 10-41 

第8節 橋梁付属物工 .............................................................................................. 10-41 

10-4-8-1 一般事項 ··················································· 10-41 

10-4-8-2 伸縮装置工 ················································· 10-41 

10-4-8-3 落橋防止装置工 ············································· 10-41 

10-4-8-4 排水装置工 ················································· 10-41 

10-4-8-5 地覆工 ····················································· 10-41 

10-4-8-6 橋梁用防護柵工 ············································· 10-41 

10-4-8-7 橋梁用高欄工 ··············································· 10-42 

10-4-8-8 検査路工 ··················································· 10-42 

10-4-8-9 銘板工 ····················································· 10-42 

第9節 歩道橋本体工 .............................................................................................. 10-42 

10-4-9-1 一般事項 ··················································· 10-42 

10-4-9-2 作業土工（床掘り・埋戻し） ································· 10-42 

10-4-9-3 既製杭工 ··················································· 10-42 

10-4-9-4 場所打杭工 ················································· 10-42 

10-4-9-5 橋脚フーチング工 ··········································· 10-42 

10-4-9-6 歩道橋（側道橋）架設工 ····································· 10-42 

10-4-9-7 現場塗装工 ················································· 10-43 



目  次 

 

 35   

第10節 鋼橋足場等設置工 ..................................................................................... 10-43 

10-4-10-1 一般事項 ·················································· 10-43 

10-4-10-2 橋梁足場工 ················································ 10-43 

10-4-10-3 橋梁防護工 ················································ 10-43 

10-4-10-4 昇降用設備工 ·············································· 10-43 

第5章 コンクリート橋上部 ............................................................................... 10-44 

第1節 適用 ............................................................................................................ 10-44 

第2節 適用すべき諸基準 ....................................................................................... 10-45 

第3節 工場製作工 .................................................................................................. 10-45 

10-5-3-1 一般事項 ··················································· 10-45 

10-5-3-2 プレビーム用桁製作工 ······································· 10-46 

10-5-3-3 橋梁用防護柵製作工 ········································· 10-46 

10-5-3-4 鋼製伸縮継手製作工 ········································· 10-46 

10-5-3-5 検査路製作工 ··············································· 10-46 

10-5-3-6 工場塗装工 ················································· 10-46 

10-5-3-7 鋳造費 ····················································· 10-46 

第4節 工場製品輸送工 ........................................................................................... 10-46 

10-5-4-1 一般事項 ··················································· 10-46 

10-5-4-2 輸送工 ····················································· 10-46 

第5節 PC橋工 ........................................................................................................ 10-46 

10-5-5-1 一般事項 ··················································· 10-46 

10-5-5-2 プレテンション桁製作工（購入工） ··························· 10-47 

10-5-5-3 ポストテンション桁製作工 ··································· 10-47 

10-5-5-4 プレキャストセグメント製作工（購入工） ····················· 10-47 

10-5-5-5 プレキャストセグメント主桁組立工 ··························· 10-47 

10-5-5-6 支承工 ····················································· 10-47 

10-5-5-7 架設工（クレーン架設） ····································· 10-47 

10-5-5-8 架設工（架設桁架設） ······································· 10-47 

10-5-5-9 床版・横組工 ··············································· 10-48 

10-5-5-10 落橋防止装置工 ············································ 10-48 

第6節 プレビーム桁橋工 ....................................................................................... 10-48 

10-5-6-1 一般事項 ··················································· 10-48 

10-5-6-2 プレビーム桁製作工（現場） ································· 10-48 

10-5-6-3 支承工 ····················································· 10-50 

10-5-6-4 架設工（クレーン架設） ····································· 10-50 

10-5-6-5 架設工（架設桁架設） ······································· 10-50 

10-5-6-6 床版・横組工 ··············································· 10-50 

10-5-6-7 局部（部分）プレストレス工 ································· 10-50 

10-5-6-8 床版・横桁工 ··············································· 10-50 

10-5-6-9 落橋防止装置工 ············································· 10-50 



目  次 

 

 36   

第7節 PCホロースラブ橋工 .................................................................................. 10-50 

10-5-7-1 一般事項 ··················································· 10-50 

10-5-7-2 架設支保工（固定） ········································· 10-51 

10-5-7-3 支承工 ····················································· 10-51 

10-5-7-4 PCホロースラブ製作工 ······································· 10-51 

10-5-7-5 落橋防止装置工 ············································· 10-51 

第8節 RCホロースラブ橋工 .................................................................................. 10-51 

10-5-8-1 一般事項 ··················································· 10-51 

10-5-8-2 架設支保工（固定） ········································· 10-52 

10-5-8-3 支承工 ····················································· 10-52 

10-5-8-4 RC場所打ホロースラブ製作工 ································· 10-52 

10-5-8-5 落橋防止装置工 ············································· 10-52 

第9節 PC版桁橋工................................................................................................. 10-53 

10-5-9-1 一般事項 ··················································· 10-53 

10-5-9-2 PC版桁製作工 ··············································· 10-53 

第10節 PC箱桁橋工 ............................................................................................... 10-53 

10-5-10-1 一般事項 ·················································· 10-53 

10-5-10-2 架設支保工（固定） ········································ 10-54 

10-5-10-3 支承工 ···················································· 10-54 

10-5-10-4 PC箱桁製作工 ·············································· 10-54 

10-5-10-5 落橋防止装置工 ············································ 10-54 

第11節 PC片持箱桁橋工 ........................................................................................ 10-54 

10-5-11-1 一般事項 ·················································· 10-54 

10-5-11-2 PC片持箱桁製作工 ·········································· 10-55 

10-5-11-3 支承工 ···················································· 10-55 

10-5-11-4 架設工（片持架設） ········································ 10-55 

第12節 PC押出し箱桁橋工 .................................................................................... 10-56 

10-5-12-1 一般事項 ·················································· 10-56 

10-5-12-2 PC押出し箱桁製作工 ········································ 10-56 

10-5-12-3 架設工（押出し架設） ······································ 10-57 

第13節 橋梁付属物工 ............................................................................................ 10-57 

10-5-13-1 一般事項 ·················································· 10-57 

10-5-13-2 伸縮装置工 ················································ 10-57 

10-5-13-3 排水装置工 ················································ 10-57 

10-5-13-4 地覆工 ···················································· 10-57 

10-5-13-5 橋梁用防護柵工 ············································ 10-57 

10-5-13-6 橋梁用高欄工 ·············································· 10-57 

10-5-13-7 検査路工 ·················································· 10-57 

10-5-13-8 銘板工 ···················································· 10-58 

第14節 コンクリート橋足場等設置工 .................................................................... 10-58 



目  次 

 

 37   

10-5-14-1 一般事項 ·················································· 10-58 

10-5-14-2 橋梁足場工 ················································ 10-58 

10-5-14-3 橋梁防護工 ················································ 10-58 

10-5-14-4 昇降用設備工 ·············································· 10-58 

第6章 トンネル（NATM） .............................................................................. 10-59 

第1節 適用 ............................................................................................................ 10-59 

第2節 適用すべき諸基準 ....................................................................................... 10-60 

第3節 トンネル掘削工 ........................................................................................... 10-60 

10-6-3-1 一般事項 ··················································· 10-60 

10-6-3-2 掘削工 ····················································· 10-61 

第4節 支保工 ......................................................................................................... 10-61 

10-6-4-1 一般事項 ··················································· 10-61 

10-6-4-2 材料 ······················································· 10-62 

10-6-4-3 吹付工 ····················································· 10-62 

10-6-4-4 ロックボルト工 ············································· 10-62 

10-6-4-5 鋼製支保工 ················································· 10-63 

10-6-4-6 金網工 ····················································· 10-63 

第5節 覆工 ............................................................................................................ 10-64 

10-6-5-1 一般事項 ··················································· 10-64 

10-6-5-2 材料 ······················································· 10-64 

10-6-5-3 覆工コンクリート工 ········································· 10-65 

10-6-5-4 側壁コンクリート工 ········································· 10-66 

10-6-5-5 床版コンクリート工 ········································· 10-66 

10-6-5-6 トンネル防水工 ············································· 10-66 

第6節 インバート工 .............................................................................................. 10-66 

10-6-6-1 一般事項 ··················································· 10-66 

10-6-6-2 材料 ······················································· 10-66 

10-6-6-3 インバート掘削工 ··········································· 10-66 

10-6-6-4 インバート本体工 ··········································· 10-67 

第7節 坑内付帯工 .................................................................................................. 10-67 

10-6-7-1 一般事項 ··················································· 10-67 

10-6-7-2 材料 ······················································· 10-67 

10-6-7-3 箱抜工 ····················································· 10-67 

10-6-7-4 裏面排水工 ················································· 10-67 

10-6-7-5 地下排水工 ················································· 10-68 

第8節 坑門工 ......................................................................................................... 10-68 

10-6-8-1 一般事項 ··················································· 10-68 

10-6-8-2 坑口付工 ··················································· 10-68 

10-6-8-3 作業土工（床掘り・埋戻し） ································· 10-68 

10-6-8-4 坑門本体工 ················································· 10-68 



目  次 

 

 38   

10-6-8-5 明り巻工 ··················································· 10-68 

10-6-8-6 銘板工 ····················································· 10-68 

第9節 掘削補助工 .................................................................................................. 10-69 

10-6-9-1 一般事項 ··················································· 10-69 

10-6-9-2 材料 ······················································· 10-69 

10-6-9-3 掘削補助工A ················································ 10-69 

10-6-9-4 掘削補助工B ················································ 10-69 

第7章 コンクリートシェッド ........................................................................... 10-71 

第8章 鋼製シェッド ......................................................................................... 10-71 

第9章 地下横断歩道 ......................................................................................... 10-72 

第1節 適用 ............................................................................................................ 10-72 

第2節 適用すべき諸基準 ....................................................................................... 10-72 

第3節 開削土工 ..................................................................................................... 10-72 

10-9-3-1 一般事項 ··················································· 10-72 

10-9-3-2 掘削工 ····················································· 10-73 

10-9-3-3 残土処理工 ················································· 10-73 

第4節 地盤改良工 .................................................................................................. 10-73 

10-9-4-1 一般事項 ··················································· 10-73 

10-9-4-2 路床安定処理工 ············································· 10-73 

10-9-4-3 置換工 ····················································· 10-73 

10-9-4-4 サンドマット工 ············································· 10-73 

10-9-4-5 バーチカルドレーン工 ······································· 10-73 

10-9-4-6 締固め改良工 ··············································· 10-73 

10-9-4-7 固結工 ····················································· 10-73 

第5節 現場打構築工 .............................................................................................. 10-73 

10-9-5-1 一般事項 ··················································· 10-73 

10-9-5-2 作業土工（床掘り・埋戻し） ································· 10-73 

10-9-5-3 現場打躯体工 ··············································· 10-74 

10-9-5-4 継手工 ····················································· 10-74 

10-9-5-5 カラー継手工 ··············································· 10-74 

10-9-5-6 防水工 ····················································· 10-74 

第10章 地下駐車場........................................................................................... 10-75 

第1節 適用 ............................................................................................................ 10-75 

第2節 適用すべき諸基準 ....................................................................................... 10-75 

第3節 工場製作工 .................................................................................................. 10-75 

10-10-3-1 一般事項 ·················································· 10-75 

10-10-3-2 設備・金物製作工 ·········································· 10-75 

10-10-3-3 工場塗装工 ················································ 10-75 

第4節 工場製品輸送工 ........................................................................................... 10-75 

10-10-4-1 一般事項 ·················································· 10-75 



目  次 

 

 39   

10-10-4-2 輸送工 ···················································· 10-76 

第5節 開削土工 ..................................................................................................... 10-76 

10-10-5-1 一般事項 ·················································· 10-76 

10-10-5-2 掘削工 ···················································· 10-76 

10-10-5-3 埋戻し工 ·················································· 10-76 

10-10-5-4 残土処理工 ················································ 10-76 

第6節 構築工 ......................................................................................................... 10-76 

10-10-6-1 一般事項 ·················································· 10-76 

10-10-6-2 躯体工 ···················································· 10-77 

10-10-6-3 防水工 ···················································· 10-77 

第7節 付属設備工 .................................................................................................. 10-77 

10-10-7-1 一般事項 ·················································· 10-77 

10-10-7-2 設備工 ···················································· 10-77 

10-10-7-3 付属金物工 ················································ 10-77 

10-10-7-4 情報案内施設工 ············································ 10-77 

第11章 共同溝 .................................................................................................. 10-78 

第1節 適用 ............................................................................................................ 10-78 

第2節 適用すべき諸基準 ....................................................................................... 10-78 

第3節 工場製作工 .................................................................................................. 10-78 

10-11-3-1 一般事項 ·················································· 10-78 

10-11-3-2 設備・金物製作工 ·········································· 10-78 

10-11-3-3 工場塗装工 ················································ 10-78 

第4節 工場製品輸送工 ........................................................................................... 10-79 

10-11-4-1 一般事項 ·················································· 10-79 

10-11-4-2 輸送工 ···················································· 10-79 

第5節 開削土工 ..................................................................................................... 10-79 

10-11-5-1 一般事項 ·················································· 10-79 

10-11-5-2 掘削工 ···················································· 10-79 

10-11-5-3 埋戻し工 ·················································· 10-79 

10-11-5-4 残土処理工 ················································ 10-79 

第6節 現場打構築工 .............................................................................................. 10-79 

10-11-6-1 一般事項 ·················································· 10-79 

10-11-6-2 現場打躯体工 ·············································· 10-80 

10-11-6-3 歩床工 ···················································· 10-80 

10-11-6-4 カラー継手工 ·············································· 10-80 

10-11-6-5 防水工 ···················································· 10-80 

第7節 プレキャスト構築工 .................................................................................... 10-80 

10-11-7-1 一般事項 ·················································· 10-80 

10-11-7-2 プレキャスト躯体工 ········································ 10-80 

10-11-7-3 縦締工 ···················································· 10-80 



目  次 

 

 40   

10-11-7-4 横締工 ···················································· 10-80 

10-11-7-5 可とう継手工 ·············································· 10-81 

10-11-7-6 目地工 ···················································· 10-81 

第8節 付属設備工 .................................................................................................. 10-81 

10-11-8-1 一般事項 ·················································· 10-81 

10-11-8-2 設備工 ···················································· 10-81 

10-11-8-3 付属金物工 ················································ 10-81 

第12章 電線共同溝........................................................................................... 10-82 

第1節 適用 ............................................................................................................ 10-82 

第2節 適用すべき諸基準 ....................................................................................... 10-82 

第3節 舗装版撤去工 .............................................................................................. 10-82 

10-12-3-1 一般事項 ·················································· 10-82 

10-12-3-2 舗装版破砕工 ·············································· 10-82 

第4節 開削土工 ..................................................................................................... 10-82 

10-12-4-1 一般事項 ·················································· 10-82 

10-12-4-2 掘削工 ···················································· 10-82 

10-12-4-3 埋戻し工 ·················································· 10-82 

10-12-4-4 残土処理工 ················································ 10-82 

第5節 電線共同溝工 .............................................................................................. 10-83 

10-12-5-1 一般事項 ·················································· 10-83 

10-12-5-2 管路工（管路部） ·········································· 10-83 

10-12-5-3 プレキャストボックス工（特殊部） ·························· 10-83 

10-12-5-4 現場打ボックス工（特殊部） ································ 10-84 

第6節 付帯設備工 .................................................................................................. 10-84 

10-12-6-1 一般事項 ·················································· 10-84 

10-12-6-2 ハンドホール工 ············································ 10-84 

10-12-6-3 土留壁工（継壁） ·········································· 10-84 

第13章 情報ボックス工 .................................................................................... 10-85 

第1節 適用 ............................................................................................................ 10-85 

第2節 適用すべき諸基準 ....................................................................................... 10-85 

第3節 情報ボックス工 ........................................................................................... 10-85 

10-13-3-1 一般事項 ·················································· 10-85 

10-13-3-2 舗装版破砕工 ·············································· 10-85 

10-13-3-3 作業土工（床掘り・埋戻し） ································ 10-85 

10-13-3-4 管路工（管路部） ·········································· 10-85 

第4節 付帯設備工 .................................................................................................. 10-85 

10-13-4-1 一般事項 ·················································· 10-85 

10-13-4-2 ハンドホール工 ············································ 10-86 

第14章 道路維持 .............................................................................................. 10-87 

第1節 適用 ............................................................................................................ 10-87 



目  次 

 

 41   

第2節 適用すべき諸基準 ....................................................................................... 10-87 

第3節 巡視・巡回工 .............................................................................................. 10-88 

10-14-3-1 一般事項 ·················································· 10-88 

10-14-3-2 道路巡回工 ················································ 10-88 

第4節 舗装工 ......................................................................................................... 10-89 

10-14-4-1 一般事項 ·················································· 10-89 

10-14-4-2 材料 ······················································ 10-89 

10-14-4-3 路面切削工 ················································ 10-89 

10-14-4-4 舗装打換え工 ·············································· 10-89 

10-14-4-5 切削オーバーレイ工 ········································ 10-89 

10-14-4-6 オーバーレイ工 ············································ 10-89 

10-14-4-7 路上再生工 ················································ 10-89 

10-14-4-8 薄層カラー舗装工 ·········································· 10-92 

10-14-4-9 コンクリート舗装補修工 ···································· 10-92 

10-14-4-10 アスファルト舗装補修工 ··································· 10-92 

10-14-4-11 グルービング工 ··········································· 10-92 

第5節 排水構造物工 .............................................................................................. 10-93 

10-14-5-1 一般事項 ·················································· 10-93 

10-14-5-2 作業土工（床掘り・埋戻し） ································ 10-93 

10-14-5-3 側溝工 ···················································· 10-93 

10-14-5-4 管渠工 ···················································· 10-93 

10-14-5-5 集水桝・マンホール工 ······································ 10-93 

10-14-5-6 地下排水工 ················································ 10-93 

10-14-5-7 場所打水路工 ·············································· 10-93 

10-14-5-8 排水工 ···················································· 10-93 

第6節 防護柵工 ..................................................................................................... 10-93 

10-14-6-1 一般事項 ·················································· 10-93 

10-14-6-2 作業土工（床掘り・埋戻し） ································ 10-94 

10-14-6-3 路側防護柵工 ·············································· 10-94 

10-14-6-4 防止柵工 ·················································· 10-94 

10-14-6-5 ボックスビーム工 ·········································· 10-94 

10-14-6-6 車止めポスト工 ············································ 10-94 

10-14-6-7 防護柵基礎工 ·············································· 10-94 

第7節 標識工 ......................................................................................................... 10-94 

10-14-7-1 一般事項 ·················································· 10-94 

10-14-7-2 材料 ······················································ 10-94 

10-14-7-3 小型標識工 ················································ 10-95 

10-14-7-4 大型標識工 ················································ 10-95 

第8節 道路付属施設工 ........................................................................................... 10-95 

10-14-8-1 一般事項 ·················································· 10-95 



目  次 

 

 42   

10-14-8-2 材料 ······················································ 10-95 

10-14-8-3 境界工 ···················································· 10-95 

10-14-8-4 道路付属物工 ·············································· 10-95 

10-14-8-5 ケーブル配管工 ············································ 10-95 

10-14-8-6 照明工 ···················································· 10-95 

第9節 軽量盛土工 .................................................................................................. 10-95 

10-14-9-1 一般事項 ·················································· 10-95 

10-14-9-2 軽量盛土工 ················································ 10-95 

第10節 擁壁工 ....................................................................................................... 10-96 

10-14-10-1 一般事項 ················································· 10-96 

10-14-10-2 作業土工（床掘り・埋戻し） ······························· 10-96 

10-14-10-3 場所打擁壁工 ············································· 10-96 

10-14-10-4 プレキャスト擁壁工 ······································· 10-96 

第11節 石・ブロック積（張）工 ........................................................................... 10-96 

10-14-11-1 一般事項 ················································· 10-96 

10-14-11-2 作業土工（床掘り・埋戻し） ······························· 10-96 

10-14-11-3 コンクリートブロック工 ··································· 10-96 

10-14-11-4 石積（張）工 ············································· 10-96 

第12節 カルバート工 ............................................................................................ 10-96 

10-14-12-1 一般事項 ················································· 10-96 

10-14-12-2 材料 ····················································· 10-97 

10-14-12-3 作業土工（床掘り・埋戻し） ······························· 10-97 

10-14-12-4 場所打函渠工 ············································· 10-97 

10-14-12-5 プレキャストカルバート工 ································· 10-97 

10-14-12-6 防水工 ··················································· 10-97 

第13節 法面工 ....................................................................................................... 10-97 

10-14-13-1 一般事項 ················································· 10-97 

10-14-13-2 植生工 ··················································· 10-97 

10-14-13-3 法面吹付工 ··············································· 10-97 

10-14-13-4 法枠工 ··················································· 10-97 

10-14-13-5 法面施肥工 ··············································· 10-97 

10-14-13-6 アンカー工 ··············································· 10-97 

10-14-13-7 かご工 ··················································· 10-97 

第14節 橋梁床版工 ................................................................................................ 10-97 

10-14-14-1 一般事項 ················································· 10-97 

10-14-14-2 材料 ····················································· 10-98 

10-14-14-3 床版補強工（鋼板接着工法） ······························· 10-98 

10-14-14-4 床版補強工（増桁架設工法） ······························· 10-98 

10-14-14-5 床版増厚補強工 ··········································· 10-99 

10-14-14-6 床版取替工 ··············································· 10-99 



目  次 

 

 43   

10-14-14-7 旧橋撤去工 ·············································· 10-100 

第15節 橋梁付属物工 .......................................................................................... 10-100 

10-14-15-1 一般事項 ················································ 10-100 

10-14-15-2 伸縮継手工 ·············································· 10-100 

10-14-15-3 排水施設工 ·············································· 10-101 

10-14-15-4 地覆工 ·················································· 10-101 

10-14-15-5 橋梁用防護柵工 ·········································· 10-101 

10-14-15-6 橋梁用高欄工 ············································ 10-101 

10-14-15-7 検査路工 ················································ 10-101 

第16節 横断歩道橋工 .......................................................................................... 10-101 

10-14-16-1 一般事項 ················································ 10-101 

10-14-16-2 材料 ···················································· 10-101 

10-14-16-3 横断歩道橋工 ············································ 10-101 

第17節 現場塗装工 .............................................................................................. 10-102 

10-14-17-1 一般事項 ················································ 10-102 

10-14-17-2 材料 ···················································· 10-102 

10-14-17-3 橋梁塗装工 ·············································· 10-102 

10-14-17-4 道路付属構造物塗装工 ···································· 10-103 

10-14-17-5 張紙防止塗装工 ·········································· 10-103 

10-14-17-6 コンクリート面塗装工 ···································· 10-103 

第18節 トンネル工 .............................................................................................. 10-103 

10-14-18-1 一般事項 ················································ 10-103 

10-14-18-2 内装板工 ················································ 10-103 

10-14-18-3 裏込注入工 ·············································· 10-103 

10-14-18-4 漏水対策工 ·············································· 10-104 

第19節 道路付属物復旧工 ................................................................................... 10-104 

10-14-19-1 一般事項 ················································ 10-104 

10-14-19-2 材料 ···················································· 10-105 

10-14-19-3 付属物復旧工 ············································ 10-105 

第20節 道路清掃工 .............................................................................................. 10-105 

10-14-20-1 一般事項 ················································ 10-105 

10-14-20-2 材料 ···················································· 10-105 

10-14-20-3 路面清掃工 ·············································· 10-106 

10-14-20-4 路肩整正工 ·············································· 10-106 

10-14-20-5 排水施設清掃工 ·········································· 10-106 

10-14-20-6 橋梁清掃工 ·············································· 10-106 

10-14-20-7 道路付属物清掃工 ········································ 10-107 

10-14-20-8 構造物清掃工 ············································ 10-107 

第21節 植栽維持工 .............................................................................................. 10-107 

10-14-21-1 一般事項 ················································ 10-107 



目  次 

 

 44   

10-14-21-2 材料 ···················································· 10-108 

10-14-21-3 樹木・芝生管理工 ········································ 10-108 

第22節 除草工 ..................................................................................................... 10-108 

10-14-22-1 一般事項 ················································ 10-108 

10-14-22-2 道路除草工 ·············································· 10-108 

第23節 冬期対策施設工 ....................................................................................... 10-108 

10-14-23-1 一般事項 ················································ 10-108 

10-14-23-2 冬期安全施設工 ·········································· 10-108 

第24節 応急処理工 .............................................................................................. 10-109 

10-14-24-1 一般事項 ················································ 10-109 

10-14-24-2 応急処理作業工 ·········································· 10-109 

第15章 雪寒 ................................................................................................... 10-110 

第1節 適用 .......................................................................................................... 10-110 

第2節 適用すべき諸基準 ..................................................................................... 10-110 

第3節 除雪工 ....................................................................................................... 10-110 

10-15-3-1 一般事項 ················································· 10-110 

10-15-3-2 材料 ····················································· 10-112 

10-15-3-3 一般除雪工 ··············································· 10-112 

10-15-3-4 運搬除雪工 ··············································· 10-112 

10-15-3-5 凍結防止工 ··············································· 10-112 

10-15-3-6 歩道除雪工 ··············································· 10-113 

10-15-3-7 安全処理工 ··············································· 10-113 

10-15-3-8 雪道巡回工 ··············································· 10-113 

10-15-3-9 待機補償費 ··············································· 10-114 

10-15-3-10 保険費 ·················································· 10-114 

10-15-3-11 除雪機械修理工 ·········································· 10-114 

第16章 道路修繕 ............................................................................................ 10-115 

第1節 適用 .......................................................................................................... 10-115 

第2節 適用すべき諸基準 ..................................................................................... 10-115 

第3節 工場製作工 ................................................................................................ 10-116 

10-16-3-1 一般事項 ················································· 10-116 

10-16-3-2 材料 ····················································· 10-116 

10-16-3-3 床版補強材製作工 ········································· 10-116 

10-16-3-4 桁補強材製作工 ··········································· 10-116 

10-16-3-5 落橋防止装置製作工 ······································· 10-116 

10-16-3-6 RC橋脚巻立て鋼板製作工 ··································· 10-116 

第4節 工場製品輸送工 ......................................................................................... 10-117 

10-16-4-1 一般事項 ················································· 10-117 

10-16-4-2 輸送工 ··················································· 10-117 

第5節 舗装工 ....................................................................................................... 10-117 



目  次 

 

 45   

10-16-5-1 一般事項 ················································· 10-117 

10-16-5-2 材料 ····················································· 10-117 

10-16-5-3 路面切削工 ··············································· 10-117 

10-16-5-4 舗装打換え工 ············································· 10-117 

10-16-5-5 切削オーバーレイ工 ······································· 10-117 

10-16-5-6 オーバーレイ工 ··········································· 10-117 

10-16-5-7 路上再生工 ··············································· 10-118 

10-16-5-8 薄層カラー舗装工 ········································· 10-118 

10-16-5-9 グルービング工 ··········································· 10-118 

第6節 排水構造物工 ............................................................................................ 10-118 

10-16-6-1 一般事項 ················································· 10-118 

10-16-6-2 作業土工（床掘り・埋戻し） ······························· 10-118 

10-16-6-3 側溝工 ··················································· 10-118 

10-16-6-4 管渠工 ··················································· 10-118 

10-16-6-5 集水桝・マンホール工 ····································· 10-118 

10-16-6-6 地下排水工 ··············································· 10-118 

10-16-6-7 場所打水路工 ············································· 10-118 

10-16-6-8 排水工 ··················································· 10-118 

第7節 縁石工 ....................................................................................................... 10-118 

10-16-7-1 一般事項 ················································· 10-118 

10-16-7-2 作業土工（床掘り・埋戻し） ······························· 10-119 

10-16-7-3 縁石工 ··················································· 10-119 

第8節 防護柵工 ................................................................................................... 10-119 

10-16-8-1 一般事項 ················································· 10-119 

10-16-8-2 作業土工（床掘り・埋戻し） ······························· 10-119 

10-16-8-3 路側防護柵工 ············································· 10-119 

10-16-8-4 防止柵工 ················································· 10-119 

10-16-8-5 ボックスビーム工 ········································· 10-119 

10-16-8-6 車止めポスト工 ··········································· 10-119 

10-16-8-7 防護柵基礎工 ············································· 10-119 

第9節 標識工 ....................................................................................................... 10-119 

10-16-9-1 一般事項 ················································· 10-119 

10-16-9-2 材料 ····················································· 10-119 

10-16-9-3 小型標識工 ··············································· 10-120 

10-16-9-4 大型標識工 ··············································· 10-120 

第10節 区画線工 ................................................................................................. 10-120 

10-16-10-1 一般事項 ················································ 10-120 

10-16-10-2 区画線工 ················································ 10-120 

第11節 道路植栽工 .............................................................................................. 10-120 

10-16-11-1 一般事項 ················································ 10-120 



目  次 

 

 46   

10-16-11-2 材料 ···················································· 10-120 

10-16-11-3 道路植栽工 ·············································· 10-120 

第12節 道路付属施設工 ....................................................................................... 10-120 

10-16-12-1 一般事項 ················································ 10-120 

10-16-12-2 材料 ···················································· 10-120 

10-16-12-3 境界工 ·················································· 10-121 

10-16-12-4 道路付属物工 ············································ 10-121 

10-16-12-5 ケーブル配管工 ·········································· 10-121 

10-16-12-6 照明工 ·················································· 10-121 

第13節 軽量盛土工 .............................................................................................. 10-121 

10-16-13-1 一般事項 ················································ 10-121 

10-16-13-2 軽量盛土工 ·············································· 10-121 

第14節 擁壁工 ..................................................................................................... 10-121 

10-16-14-1 一般事項 ················································ 10-121 

10-16-14-2 作業土工（床掘り・埋戻し） ······························ 10-121 

10-16-14-3 場所打擁壁工 ············································ 10-121 

10-16-14-4 プレキャスト擁壁工 ······································ 10-121 

第15節 石・ブロック積（張）工 ......................................................................... 10-122 

10-16-15-1 一般事項 ················································ 10-122 

10-16-15-2 作業土工（床掘り・埋戻し） ······························ 10-122 

10-16-15-3 コンクリートブロック工 ·································· 10-122 

10-16-15-4 石積（張）工 ············································ 10-122 

第16節 カルバート工 .......................................................................................... 10-122 

10-16-16-1 一般事項 ················································ 10-122 

10-16-16-2 材料 ···················································· 10-122 

10-16-16-3 作業土工（床掘り・埋戻し） ······························ 10-122 

10-16-16-4 場所打函渠工 ············································ 10-122 

10-16-16-5 プレキャストカルバート工 ································ 10-122 

10-16-16-6 防水工 ·················································· 10-123 

第17節 法面工 ..................................................................................................... 10-123 

10-16-17-1 一般事項 ················································ 10-123 

10-16-17-2 植生工 ·················································· 10-123 

10-16-17-3 法面吹付工 ·············································· 10-123 

10-16-17-4 法枠工 ·················································· 10-123 

10-16-17-5 法面施肥工 ·············································· 10-123 

10-16-17-6 アンカー工 ·············································· 10-123 

10-16-17-7 かご工 ·················································· 10-123 

第18節 落石雪害防護工 ....................................................................................... 10-123 

10-16-18-1 一般事項 ················································ 10-123 

10-16-18-2 材料 ···················································· 10-124 



目  次 

 

 47   

10-16-18-3 作業土工（床掘り・埋戻し） ······························ 10-124 

10-16-18-4 落石防止網工 ············································ 10-124 

10-16-18-5 落石防護柵工 ············································ 10-124 

10-16-18-6 防雪柵工 ················································ 10-124 

10-16-18-7 雪崩予防柵工 ············································ 10-124 

第19節 橋梁床版工 .............................................................................................. 10-124 

10-16-19-1 一般事項 ················································ 10-124 

10-16-19-2 材料 ···················································· 10-124 

10-16-19-3 床版補強工（鋼板接着工法） ······························ 10-124 

10-16-19-4 床版補強工（増桁架設工法） ······························ 10-124 

10-16-19-5 床版増厚補強工 ·········································· 10-124 

10-16-19-6 床版取替工 ·············································· 10-125 

10-16-19-7 旧橋撤去工 ·············································· 10-125 

第20節 鋼桁工 ..................................................................................................... 10-125 

10-16-20-1 一般事項 ················································ 10-125 

10-16-20-2 材料 ···················································· 10-125 

10-16-20-3 鋼桁補強工 ·············································· 10-125 

第21節 橋梁支承工 .............................................................................................. 10-125 

10-16-21-1 一般事項 ················································ 10-125 

10-16-21-2 材料 ···················································· 10-125 

10-16-21-3 鋼橋支承工 ·············································· 10-125 

10-16-21-4 PC橋支承工 ·············································· 10-125 

第22節 橋梁付属物工 .......................................................................................... 10-126 

10-16-22-1 一般事項 ················································ 10-126 

10-16-22-2 材料 ···················································· 10-126 

10-16-22-3 伸縮継手工 ·············································· 10-126 

10-16-22-4 落橋防止装置工 ·········································· 10-126 

10-16-22-5 排水施設工 ·············································· 10-126 

10-16-22-6 地覆工 ·················································· 10-126 

10-16-22-7 橋梁用防護柵工 ·········································· 10-126 

10-16-22-8 橋梁用高欄工 ············································ 10-127 

10-16-22-9 検査路工 ················································ 10-127 

10-16-22-10 沓座拡幅工 ············································· 10-127 

第23節 横断歩道橋工 .......................................................................................... 10-127 

10-16-23-1 一般事項 ················································ 10-127 

10-16-23-2 材料 ···················································· 10-127 

10-16-23-3 横断歩道橋工 ············································ 10-127 

第24節 橋脚巻立て工 .......................................................................................... 10-127 

10-16-24-1 一般事項 ················································ 10-127 

10-16-24-2 材料 ···················································· 10-127 



目  次 

 

 48   

10-16-24-3 作業土工（床掘り・埋戻し） ······························ 10-127 

10-16-24-4 RC橋脚鋼板巻立て工 ······································ 10-127 

10-16-24-5 橋脚コンクリート巻立て工 ································ 10-131 

第25節 現場塗装工 .............................................................................................. 10-131 

10-16-25-1 一般事項 ················································ 10-131 

10-16-25-2 材料 ···················································· 10-132 

10-16-25-3 橋梁塗装工 ·············································· 10-132 

10-16-25-4 道路付属構造物塗装工 ···································· 10-132 

10-16-25-5 張紙防止塗装工 ·········································· 10-132 

10-16-25-6 コンクリート面塗装工 ···································· 10-132 

第26節 トンネル工 .............................................................................................. 10-132 

10-16-26-1 一般事項 ················································ 10-132 

10-16-26-2 材料 ···················································· 10-132 

10-16-26-3 内装板工 ················································ 10-132 

10-16-26-4 裏込注入工 ·············································· 10-132 

10-16-26-5 漏水対策工 ·············································· 10-132 

 

 



目  次 

 49   

 

第11編 公園緑地編 ...................................................................................... 11-1 

第1章 基盤整備 .................................................................................................. 11-1 

第1節 適用 .............................................................................................................. 11-1 

第2節 適用すべき諸基準 ......................................................................................... 11-1 

第3節 敷地造成工 .................................................................................................... 11-2 

11-1-3-1 一般事項 ···················································· 11-2 

11-1-3-2 表土保全工 ·················································· 11-2 

11-1-3-3 整地工 ······················································ 11-2 

11-1-3-4 掘削工 ······················································ 11-3 

11-1-3-5 盛土工 ······················································ 11-3 

11-1-3-6 路床盛土工 ·················································· 11-3 

11-1-3-7 法面整形工 ·················································· 11-3 

11-1-3-8 路床安定処理工 ·············································· 11-3 

11-1-3-9 置換工 ······················································ 11-3 

11-1-3-10 サンドマット工 ············································· 11-3 

11-1-3-11 バーチカルドレーン工 ······································· 11-3 

11-1-3-12 残土処理工 ················································· 11-3 

第4節 公園土工 ....................................................................................................... 11-3 

11-1-4-1 一般事項 ···················································· 11-3 

11-1-4-2 小規模造成工 ················································ 11-3 

11-1-4-3 残土処理工 ·················································· 11-4 

第5節 植栽基盤工 .................................................................................................... 11-4 

11-1-5-1 一般事項 ···················································· 11-4 

11-1-5-2 材料 ························································ 11-4 

11-1-5-3 透水層工 ···················································· 11-5 

11-1-5-4 土層改良工 ·················································· 11-5 

11-1-5-5 土性改良工 ·················································· 11-6 

11-1-5-6 表土盛土工 ·················································· 11-6 

11-1-5-7 人工地盤工 ·················································· 11-6 

11-1-5-8 造形工 ······················································ 11-7 

第6節 法面工 ........................................................................................................... 11-7 

11-1-6-1 一般事項 ···················································· 11-7 

11-1-6-2 材料 ························································ 11-8 

11-1-6-3 法面ネット工 ················································ 11-8 

11-1-6-4 植生工 ······················································ 11-8 

11-1-6-5 法枠工 ······················································ 11-8 

11-1-6-6 編柵工 ······················································ 11-8 



目  次 

 50   

11-1-6-7 かご工 ······················································ 11-8 

第7節 軽量盛土工 .................................................................................................... 11-9 

11-1-7-1 一般事項 ···················································· 11-9 

11-1-7-2 作業土工（床掘り・埋戻し） ·································· 11-9 

11-1-7-3 軽量盛土工 ·················································· 11-9 

第8節 擁壁工 ........................................................................................................... 11-9 

11-1-8-1 一般事項 ···················································· 11-9 

11-1-8-2 材料 ························································ 11-9 

11-1-8-3 作業土工（ 床掘り・埋戻し） ································· 11-9 

11-1-8-4 場所打擁壁工 ················································ 11-9 

11-1-8-5 プレキャスト擁壁工 ·········································· 11-9 

11-1-8-6 補強土壁工 ·················································· 11-9 

11-1-8-7 コンクリートブロック工 ····································· 11-10 

11-1-8-8 石積工 ····················································· 11-10 

11-1-8-9 土留め工 ··················································· 11-15 

第9節 公園カルバート工 ....................................................................................... 11-15 

11-1-9-1 一般事項 ··················································· 11-15 

11-1-9-2 材料 ······················································· 11-15 

11-1-9-3 作業土工（床掘り・埋戻し） ································· 11-15 

11-1-9-4 場所打函渠工 ··············································· 11-15 

11-1-9-5 プレキャストカルバート工 ··································· 11-15 

第10節 公園施設等撤去・移設工 ........................................................................... 11-15 

11-1-10-1 一般事項 ·················································· 11-15 

11-1-10-2 公園施設撤去工 ············································ 11-16 

11-1-10-3 移設工 ···················································· 11-16 

11-1-10-4 樹木伐採・抜伐根工 ········································ 11-16 

11-1-10-5 工事支障木対策工 ·········································· 11-16 

11-1-10-6 発生材再利用工 ············································ 11-17 

第2章 植栽 ...................................................................................................... 11-18 

第1節 適用 ............................................................................................................ 11-18 

第2節 適用すべき諸基準 ....................................................................................... 11-18 

第3節 植栽工 ......................................................................................................... 11-18 

11-2-3-1 一般事項 ··················································· 11-18 

11-2-3-2 材料 ······················································· 11-20 

11-2-3-3 高木植栽工 ················································· 11-25 

11-2-3-4 中低木植栽工 ··············································· 11-26 

11-2-3-5 特殊樹木植栽工 ············································· 11-26 

11-2-3-6 地被類植栽工 ··············································· 11-26 

11-2-3-7 草花種子散布工 ············································· 11-27 

11-2-3-8 播種工 ····················································· 11-27 



目  次 

 51   

11-2-3-9 花壇植栽工 ················································· 11-27 

11-2-3-10 樹木養生工 ················································ 11-28 

11-2-3-11 樹名板工 ·················································· 11-28 

11-2-3-12 根囲い保護工 ·············································· 11-28 

11-2-3-13 芝生保護工 ················································ 11-28 

11-2-3-14 壁面緑化施設工 ············································ 11-28 

第4節 移植工 ......................................................................................................... 11-28 

11-2-4-1 一般事項 ··················································· 11-28 

11-2-4-2 材料 ······················································· 11-30 

11-2-4-3 根回し工 ··················································· 11-30 

11-2-4-4 高木移植工 ················································· 11-31 

11-2-4-5 根株移植工 ················································· 11-31 

11-2-4-6 中低木移植工 ··············································· 11-32 

11-2-4-7 地被類移植工 ··············································· 11-32 

11-2-4-8 樹木養生工 ················································· 11-32 

11-2-4-9 樹名板工 ··················································· 11-32 

11-2-4-10 根囲い保護工 ·············································· 11-32 

第5節 樹木整姿工 .................................................................................................. 11-32 

11-2-5-1 一般事項 ··················································· 11-32 

11-2-5-2 材料 ······················································· 11-32 

11-2-5-3 高中木整姿工 ··············································· 11-32 

11-2-5-4 低木整姿工 ················································· 11-33 

11-2-5-5 樹勢回復工 ················································· 11-34 

第6節 公園施設等撤去・移設工 ............................................................................. 11-34 

11-2-6-1 公園施設撤去工 ············································· 11-34 

11-2-6-2 移設工 ····················································· 11-34 

11-2-6-3 伐採工 ····················································· 11-34 

11-2-6-4 発生材再利用工 ············································· 11-34 

第3章 第3章 緑地育成 .................................................................................... 11-35 

第1節 適用 ............................................................................................................ 11-35 

第2節 適用すべき諸基準 ....................................................................................... 11-35 

第3節 植栽基盤改良工 ........................................................................................... 11-35 

11-3-3-1 一般事項 ··················································· 11-35 

11-3-3-2 材料 ······················································· 11-35 

11-3-3-3 透水層工 ··················································· 11-35 

11-3-3-4 土層改良工 ················································· 11-36 

11-3-3-5 小規模土性改良工 ··········································· 11-36 

11-3-3-6 残土処理工 ················································· 11-36 

第4節 樹木整姿工 .................................................................................................. 11-37 

11-3-4-1 一般事項 ··················································· 11-37 



目  次 

 52   

11-3-4-2 材料 ······················································· 11-37 

11-3-4-3 高中木整姿工 ··············································· 11-37 

11-3-4-4 中木刈込工 ················································· 11-40 

11-3-4-5 低木刈込工 ················································· 11-41 

11-3-4-6 仕立物刈込工 ··············································· 11-41 

第5節 樹木整姿工 .................................................................................................. 11-41 

11-3-5-1 一般事項 ··················································· 11-41 

11-3-5-2 材料 ······················································· 11-41 

11-3-5-3 病害虫防除工 ··············································· 11-41 

11-3-5-4 樹勢回復工 ················································· 11-42 

11-3-5-5 樹木養生工 ················································· 11-43 

11-3-5-6 支柱補修工 ················································· 11-43 

11-3-5-7 樹木矯正工 ················································· 11-43 

11-3-5-8 樹木伐採・抜根工 ··········································· 11-44 

第6節 芝生地育成工 .............................................................................................. 11-44 

11-3-6-1 一般事項 ··················································· 11-44 

11-3-6-2 材料 ······················································· 11-44 

11-3-6-3 芝生育成工 ················································· 11-44 

第7節 樹木冬期対策工 ........................................................................................... 11-45 

11-3-7-1 一般事項 ··················································· 11-45 

11-3-7-2 材料 ······················································· 11-45 

11-3-7-3 高木雪囲工 ················································· 11-46 

11-3-7-4 中低木雪囲工 ··············································· 11-46 

11-3-7-5 樹木防寒工 ················································· 11-46 

第8節 発生材等処理工 ........................................................................................... 11-46 

11-3-8-1 一般事項 ··················································· 11-46 

11-3-8-2 発生材処理工 ··············································· 11-46 

第4章 施設整備 ................................................................................................ 11-47 

第1節 適用 ............................................................................................................ 11-47 

第2節 適用すべき諸基準 ....................................................................................... 11-47 

第3節 第3節 給水設備工 ..................................................................................... 11-48 

11-4-3-1 一般事項 ··················································· 11-48 

11-4-3-2 材料 ······················································· 11-49 

11-4-3-3 水栓類取付工 ··············································· 11-50 

11-4-3-4 貯水施設工 ················································· 11-51 

11-4-3-5 循環設備工 ················································· 11-52 

11-4-3-6 散水施設工 ················································· 11-53 

11-4-3-7 消火栓工 ··················································· 11-53 

11-4-3-8 給水設備修繕工 ············································· 11-54 

11-4-3-9 作業土工（床掘り・埋戻し） ································· 11-54 



目  次 

 53   

11-4-3-10 給水管路工 ················································ 11-54 

第4節 雨水排水設備工 ........................................................................................... 11-55 

11-4-4-1 一般事項 ··················································· 11-55 

11-4-4-2 材料 ······················································· 11-55 

11-4-4-3 調整池工 ··················································· 11-56 

11-4-4-4 貯留施設工 ················································· 11-56 

11-4-4-5 作業土工（床掘り・埋戻し） ································· 11-56 

11-4-4-6 側溝工 ····················································· 11-56 

11-4-4-7 管渠工 ····················································· 11-58 

11-4-4-8 集水桝・マンホール工 ······································· 11-59 

11-4-4-9 地下排水工 ················································· 11-59 

11-4-4-10 公園水路工 ················································ 11-59 

第5節 汚水排水設備工 ........................................................................................... 11-60 

11-4-5-1 一般事項 ··················································· 11-60 

11-4-5-2 材料 ······················································· 11-60 

11-4-5-3 作業土工（ 床掘り・埋戻し） ································ 11-60 

11-4-5-4 管渠工 ····················································· 11-60 

11-4-5-5 汚水桝・マンホール工 ······································· 11-60 

11-4-5-6 浄化槽工 ··················································· 11-61 

第6節 電気設備工 .................................................................................................. 11-62 

11-4-6-1 一般事項 ··················································· 11-62 

11-4-6-2 材料 ······················································· 11-62 

11-4-6-3 照明設備工 ················································· 11-62 

11-4-6-4 放送設備工 ················································· 11-63 

11-4-6-5 監視カメラ設置工 ··········································· 11-63 

11-4-6-6 電気設備修繕工 ············································· 11-63 

11-4-6-7 作業土工（床掘り・埋戻し） ································· 11-63 

11-4-6-8 電線管路工 ················································· 11-63 

第7節 園路広場整備工 ........................................................................................... 11-63 

11-4-7-1 一般事項 ··················································· 11-63 

11-4-7-2 材料 ······················································· 11-64 

11-4-7-3 舗装撤去工 ················································· 11-65 

11-4-7-4 舗装準備工 ················································· 11-65 

11-4-7-5 アスファルト舗装工 ········································· 11-65 

11-4-7-6 排水性舗装工 ··············································· 11-65 

11-4-7-7 透水性舗装工 ··············································· 11-65 

11-4-7-8 アスファルト系舗装工 ······································· 11-65 

11-4-7-9 コンクリート系舗装工 ······································· 11-65 

11-4-7-10 土系舗装工 ················································ 11-66 

11-4-7-11 レンガ・タイル系舗装工 ···································· 11-67 



目  次 

 54   

11-4-7-12 木系舗装工 ················································ 11-67 

11-4-7-13 樹脂系舗装工 ·············································· 11-67 

11-4-7-14 石材系舗装工 ·············································· 11-67 

11-4-7-15 舗装仮復旧工 ·············································· 11-68 

11-4-7-16 園路縁石工 ················································ 11-68 

11-4-7-17 区画線工 ·················································· 11-69 

11-4-7-18 階段工 ···················································· 11-69 

11-4-7-19 公園橋工 ·················································· 11-69 

11-4-7-20 デッキ工 ·················································· 11-70 

11-4-7-21 視覚障害者誘導用ブロック工 ································ 11-70 

11-4-7-22 作業土工（床掘り・埋戻し） ································ 11-70 

11-4-7-23 植樹ブロック工 ············································ 11-70 

第8節 修景施設整備工 ........................................................................................... 11-70 

11-4-8-1 一般事項 ··················································· 11-70 

11-4-8-2 材料 ······················································· 11-70 

11-4-8-3 石組工 ····················································· 11-71 

11-4-8-4 添景物工 ··················································· 11-71 

11-4-8-5 袖垣・垣根工 ··············································· 11-71 

11-4-8-6 花壇工 ····················································· 11-71 

11-4-8-7 トレリス工 ················································· 11-71 

11-4-8-8 モニュメント工 ············································· 11-71 

11-4-8-9 小規模水景施設工 ··········································· 11-71 

11-4-8-10 修景施設修繕工 ············································ 11-72 

11-4-8-11 作業土工（床堀り・埋戻し） ································ 11-72 

11-4-8-12 水景施設工 ················································ 11-72 

第9節 遊戯施設整備工 ........................................................................................... 11-72 

11-4-9-1 一般事項 ··················································· 11-72 

11-4-9-2 材料 ······················································· 11-72 

11-4-9-3 遊具組立設置工 ············································· 11-73 

11-4-9-4 小規模現場打遊具工 ········································· 11-74 

11-4-9-5 遊具施設修繕工 ············································· 11-74 

11-4-9-6 作業土工（床掘り・埋戻し） ································· 11-74 

11-4-9-7 現場打遊具工 ··············································· 11-75 

第10節 サービス施設整備工 .................................................................................. 11-75 

11-4-10-1 一般事項 ·················································· 11-75 

11-4-10-2 材料 ······················································ 11-75 

11-4-10-3 時計台工 ·················································· 11-75 

11-4-10-4 水飲み場工 ················································ 11-75 

11-4-10-5 洗い場工 ·················································· 11-75 

11-4-10-6 ベンチ・テーブル工 ········································ 11-75 



目  次 

 55   

11-4-10-7 野外炉工 ·················································· 11-76 

11-4-10-8 炊事場工 ·················································· 11-76 

11-4-10-9 サイン施設工 ·············································· 11-76 

11-4-10-10 サービス施設修繕工 ······································· 11-76 

第11節 管理施設整備工 ......................................................................................... 11-76 

11-4-11-1 一般事項 ·················································· 11-76 

11-4-11-2 材料 ······················································ 11-76 

11-4-11–3 リサイクル施設工 ·········································· 11-76 

11-4-11-4 ごみ焼却施設工 ············································ 11-77 

11-4-11-5 ごみ施設工 ················································ 11-77 

11-4-11–6 井戸工 ···················································· 11-77 

11-4-11-7 門扉工 ···················································· 11-77 

11-4-11-8 柵工 ······················································ 11-77 

11-4-11-9 車止め工 ·················································· 11-78 

11-4-11-10 園名板工 ················································· 11-78 

11-4-11-11 掲揚ポール工 ············································· 11-78 

11-4-11-12 反射鏡工 ················································· 11-78 

11-4-11-13 境界工 ··················································· 11-78 

11-4-11-14 管理施設修繕工 ··········································· 11-78 

第12節 建築施設組立設置工 .................................................................................. 11-78 

11-4-12-1 一般事項 ·················································· 11-78 

11-4-12-2 材料 ······················································ 11-79 

11-4-12-3 四阿工 ···················································· 11-79 

11-4-12-4 パーゴラ工 ················································ 11-81 

11-4-12-5 シェルター工 ·············································· 11-81 

11-4-12-6 キャビン（ロッジ）工 ······································ 11-81 

11-4-12-7 温室工 ···················································· 11-81 

11-4-12-8 観察施設工 ················································ 11-81 

11-4-12-9 売店工 ···················································· 11-81 

11-4-12-10 荷物預り所工 ············································· 11-81 

11-4-12-11 更衣室工 ················································· 11-81 

11-4-12-12 便所工 ··················································· 11-81 

11-4-12-13 倉庫工 ··················································· 11-81 

11-4-12-14 自転車置場工 ············································· 11-81 

11-4-12-15 建築施設修繕工 ··········································· 11-82 

第13節 施設仕上げ工 ............................................................................................ 11-82 

11-4-13-1 一般事項 ·················································· 11-82 

11-4-13-2 材料 ······················································ 11-82 

11-4-13-3 塗装仕上げ工 ·············································· 11-83 

11-4-13-4 加工仕上げ工 ·············································· 11-85 



目  次 

 56   

11-4-13-5 左官仕上げ工 ·············································· 11-86 

11-4-13-6 タイル仕上げ工 ············································ 11-86 

11-4-13-7 石仕上げ工 ················································ 11-87 

第14節 公園施設等撤去・移設工 ........................................................................... 11-87 

11-4-14-1 公園施設撤去工 ············································ 11-87 

11-4-14-2 移設工 ···················································· 11-87 

11-4-14-3 伐採工 ···················································· 11-87 

11-4-14-4 発生材再利用工 ············································ 11-87 

第5章 グラウンド・コート整備 ........................................................................ 11-88 

第1節 適用 ............................................................................................................ 11-88 

第2節 適用すべき諸基準 ....................................................................................... 11-88 

第3節 グラウンド・コート舗装工 ......................................................................... 11-89 

11-5-3-1 一般事項 ··················································· 11-89 

11-5-3-2 材料 ······················································· 11-89 

11-5-3-3 舗装準備工 ················································· 11-93 

11-5-3-4 グラウンド・コート用舗装工 ································· 11-93 

11-5-3-5 グラウンド・コート縁石工 ··································· 11-98 

第4節 スタンド整備工 ........................................................................................... 11-98 

11-5-4-1 一般事項 ··················································· 11-98 

11-5-4-2 材料 ······················································· 11-99 

11-5-4-3 スタンド擁壁工 ············································ 11-100 

11-5-4-4 ベンチ工 ·················································· 11-100 

11-5-4-5 スタンド施設修繕工 ········································ 11-101 

第5節 グラウンド・コート施設整備工 ................................................................ 11-101 

11-5-5-1 一般事項 ·················································· 11-101 

11-5-5-2 材料 ······················································· 11-101 

11-5-5-3 ダッグアウト工 ············································ 11-103 

11-5-5-4 スコアボード工 ············································ 11-103 

11-5-5-5 バックネット工 ············································ 11-103 

11-5-5-6 競技施設工 ················································ 11-103 

11-5-5-7 スポーツポイント工 ········································ 11-104 

11-5-5-8 審判台工 ·················································· 11-104 

11-5-5-9 掲揚ポール工 ·············································· 11-104 

11-5-5-10 衝撃吸収材工 ············································· 11-104 

11-5-5-11 グラウンド・コート柵工 ··································· 11-105 

11-5-5-12 グラウンド・コート施設修繕工 ····························· 11-105 

第6節 公園施設等撤去・移設工 ........................................................................... 11-105 

11-5-6-1 公園施設撤去工 ············································ 11-105 

11-5-6-2 移設工 ···················································· 11-105 

11-5-6-3 伐採工 ···················································· 11-105 



目  次 

 57   

11-5-6-4 発生材再利用工 ············································ 11-105 

第6章 自然育成 .............................................................................................. 11-106 

第1節 適用 .......................................................................................................... 11-106 

第2節 適用すべき諸基準類 .................................................................................. 11-106 

第3節 自然育成施設工 ......................................................................................... 11-106 

11-6-3-1 一般事項 ·················································· 11-106 

11-6-3-2 材料 ······················································ 11-106 

11-6-3-3 自然育成盛土工 ············································ 11-107 

11-6-3-4 自然水路工 ················································ 11-107 

11-6-3-5 水田工 ···················································· 11-107 

11-6-3-6 ガレ山工 ·················································· 11-107 

11-6-3-7 粗朶山工 ·················································· 11-107 

11-6-3-8 カントリーヘッジ工 ········································ 11-107 

11-6-3-9 石積土堰堤工 ·············································· 11-107 

11-6-3-10 しがらみ柵工 ············································· 11-108 

11-6-3-11 自然育成型護岸工 ········································· 11-108 

11-6-3-12 保護柵工 ················································· 11-108 

11-6-3-13 解説板工 ················································· 11-108 

11-6-3-14 自然育成施設修繕工 ······································· 11-108 

11-6-3-15 作業土工（床掘り・埋戻し） ······························· 11-108 

11-6-3-16 自然育成型護岸基礎工 ····································· 11-108 

11-6-3-17 沈床工 ··················································· 11-108 

11-6-3-18 捨石工 ··················································· 11-108 

11-6-3-19 かご工 ··················································· 11-109 

11-6-3-20 元付工 ··················································· 11-109 

第4節 自然育成植栽工 ......................................................................................... 11-109 

11-6-4-1 一般事項 ·················································· 11-109 

11-6-4-2 材料 ······················································ 11-109 

11-6-4-3 湿地移設工 ················································ 11-109 

11-6-4-4 水生植物植栽工 ············································ 11-109 

11-6-4-5 林地育成工 ················································ 11-109 

第5節 公園施設等撤去・移設工 ........................................................................... 11-110 

11-6-5-1 公園施設撤去工 ············································ 11-110 

11-6-5-2 移設工 ···················································· 11-110 

11-6-5-3 伐採工 ···················································· 11-111 

11-6-5-4 発生材再利用工 ············································ 11-111 

 

 


